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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense Terminal Defense Segment

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 420.839 290.076 316.929 -   316.929 313.212 338.353 249.475 279.758 Continuing Continuing
MD07: THAAD 398.748 276.291 229.869 -   229.869 218.373 250.200 198.752 192.538 Continuing Continuing
MT07: THAAD Test -   -   70.928 -   70.928 78.573 70.546 37.201 71.791 Continuing Continuing
MD06: Patriot Advanced
Capability-3 (PAC-3)

1.128 1.230 1.145 -   1.145 1.103 1.121 1.236 1.260 Continuing Continuing

MD40: Program-Wide Support 20.963 12.555 14.987 -   14.987 15.163 16.486 12.286 14.169 Continuing Continuing

Note
N/A

A. Mission Description and Budget Item Justification
The Terminal Defense PE includes the Terminal High Altitude Area Defense (THAAD) development program, support of PATRIOT Advanced Capability-3 (PAC-3)
participation in Missile Defense Agency activities, and Program Wide Support.

The THAAD element provides the only air transportable, fast reacting capability for the warfighter to provide area coverage against Short and Medium Range Ballistic
Missiles within four hours of arrival. The THAAD element includes five major components: Interceptors, Launchers, Army Navy/Transportable Radar Surveillance - Type
2 (AN/TPY-2) Radars, THAAD Fire Control and Communication (TFCC), and THAAD-Peculiar Support Equipment. THAAD delivered Battery #1 in FY 2009 and Battery
#2 in FY 2010 to the U.S. Army at Ft. Bliss, TX for initial fielding and training.

PATRIOT Advanced Capability (PAC 3) is an U.S. Army short range Ballistic Missile Defense System (BMDS) that interfaces with the BMDS. MDA funds PATRIOT
participation in BMDS interoperability integration efforts.

THAAD has completed the development of the THAAD 1.0 configuration and will develop the THAAD Build 2.0 capability. Continued development and integration will
provide for enhanced debris mitigation and interoperability with other BMDS elements.

Testing with other BMDS elements (including BMDS Command Control / Battle Management and Communication (C2BMC), PATRIOT and Aegis) will demonstrate
integrated mission execution and provides flexibility to rapidly augment the stationary BMDS assets in the global Phased Adaptive Approach.

Program-Wide Support (PWS) consists of essential non-headquarters management costs in support of MDA functions and activities across the entire BMDS.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense Terminal Defense Segment

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 436.482 290.452 318.745 -   318.745
Current President's Budget 420.839 290.076 316.929 -   316.929
Total Adjustments -15.643 -0.376 -1.816 -   -1.816

• Congressional General Reductions -2.935 -0.376
• Congressional Directed Reductions -5.000 -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -7.708 -  
• Other Adjustment -   -   -1.816 -   -1.816

Change Summary Explanation
- FY 2011 decrease of $15.643M reflects Congressional General Reduction ($2.935M) and Congressional Directed Reductions ($5.000M) (Department of
Defense and Full Year Continuing Appropriation Act, FY 2011 (Public Law 112-10)) and SBIR/STTR transfer ($7.708M).
- FY 2012 decrease of $0.376M reflects a Congressional General Reduction (Consolidated Appropriation Act of FY 2012 (Public Law 112-74)).
- FY 2013 decrease of $1.816M reflects a realignment of Department of Defense priorities.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD07: THAAD 398.748 276.291 229.869 -   229.869 218.373 250.200 198.752 192.538 Continuing Continuing
Quantity of RDT&E Articles 11 38 0 0 0 0 0 0

Note
N/A

A. Mission Description and Budget Item Justification
THAAD Baseline Capability Development (BCD) (THAAD 1.0) provides the fundamental capability against short and medium-range Ballistic Missiles and asymmetric
threats inside and outside the atmosphere. Remaining work scope includes: 1) Ground and Flight Test the weapon system against complex Re-entry Vehicles
(RV), background clutter, and Medium-Range Ballistic Missile (MRBM) threats; 2) Ground and Flight Test the initial Discrimination Capability; 3) Provide enhanced
communication capability to support Link 16 compatibility with the Ballistic Missile Defense System (BMDS) and engagement coordination with other BMDS elements.

THAAD Advanced Capability Development (ACD) (THAAD 2.0) expands the capability of THAAD 1.0 system by 2018. New THAAD capabilities include: 1) Launch
on Link 16 Track providing the ability to initiate an engagement and launch THAAD interceptors using sensor data provided by BMDS sources outside the THAAD
Battery; 2) Improving THAAD Weapons System performance in the presence of a high debris environment; 3) Expanding the defended area footprints by remote
operation of THAAD Launchers; 4) Peer-to-peer engagement coordination with Aegis and Patriot weapon systems; 5) Software upgrades to maintain capability against
evolving threats; and 6) Message based regional engagement command functionality to process message content from Command and Control/Battle Management and
Communications (C2BMC) to obtain direction for target engagement.

THAAD supports fielded software through Post Deployment Software Support (PDSS). PDSS enhancements will include: 1) Information Assurance mandatory updates;
2) Warfighter requested corrections and enhancements; and 3) Upgrades to maintain interface with other BMDS software builds.

Through FY 2011, THAAD provided logistical support to field, operate, maintain, repair and replenish the weapon system. Beginning in FY 2012, these costs are
resourced with O&M funding.

MDA Engineering integrates element development, test, and Modeling and Simulation work to optimize the capability of the BMDS.

THAAD provides institutional and unit training devices to support U.S. Army requirements for CONUS and OCONUS deployments based on the System Training Plan
(STRAP).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Weapon Sys Engr Integ & Test (WSEIT)

Articles:
72.371

0
98.084

38
171.433

0



UNCLASSIFIED

PE 0603881C: Ballistic Missile Defense Terminal Defense Segmen... UNCLASSIFIED
Missile Defense Agency Page 4 of 39 R-1 Line #79

Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: See Description Below

FY 2011 Accomplishments:
Weapon System Engineering Integration & Test (WSEIT) performs all engineering efforts required to translate approved Ballistic
Missile Defense System (BMDS) requirements into THAAD requirements, incorporates those requirements into a THAAD design
and capability, and verifies and validates THAAD capability. Activities include coordination and requirements analysis, system
integration, software engineering to include independent verification and validation, configuration management, integration of
the THAAD components into the THAAD element, and BMDS integration of the THAAD element. THAAD WSEIT performs risk
management, system security, and information assurance. THAAD WSEIT updates THAAD interface specifications and interface
control documents for required BMDS changes.

-Conducted pre-flight testing (trajectory, debris, nominal and tolerance scenario analyses) in the System Integration Laboratory
(SIL) Hardware-in-the-Loop (HWIL) facility for Flight Test THAAD (FTT)-12 (IOT&E) (THAAD Dual Simultaneous Intercept Flight
Test against Short Range Ballistic Missile Targets) and FTO-01 (Integrated THAAD / PATRIOT / Aegis Flight test against three
simultaneous targets) to ensure mission range and public safety; and to generate system performance predictions for post mission
comparison
-Completed Element Verification of THAAD initial capability to verify weapon system meets THAAD System Specification
-Integrated and implemented THAAD and its components in the BMDS through participation in MDA Ground Test Campaign and
Combatant Commander (COCOM) wargames, and exercises, and Performance Assessments to ensure THAAD interoperability
with BMDS
-Demonstrated THAAD communications with Command and Control/Battle Management and Communications (C2BMC) and
Aegis Ballistic Missile Defense over Extremely High Frequency (EHF) Satellite Communications (SATCOM) during flight testing at
Flight Test Sea-Based X-Band Radar (FTX)-17, Flight Test Standard Missile (FTM)-16 and FTT-12 (IOT&E)
-Developed requirements and conducted preliminary design reviews for the Post Deployment Software Support (PDSS) builds for
each THAAD component to ensure continued performance and operation of fielded Batteries
-Completed resolution process for correlation issues involving Link-16 Tracks to enhance engagement coordination for
interoperability with BMDS
-Executed Reliability Confidence Testing and analysis to support reliability growth to meet U.S. Army requirements in support of
THAAD Materiel Release
FY 2012 Plans:
Plans include scope that was previously documented in MD07 THAAD accomplishments/plans: System Engineering, THAAD Fire
Control and Communication, Launcher, Interceptor, and Batteries #1 and #2.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Deliver 38 Interceptors for Batteries #1 and #2 that were purchased with FY 2007 through FY 2012 funds
-Continue to support BMDS C2BMC in the integration of Extremely High Frequency (EHF) and Super High Frequency (SHF)
communications capabilities into the THAAD weapon system
-Continue in the design, development, qualification testing, release, field, and support incremental release of PDSS builds for each
THAAD component
-Continue the development of automated test tools for PDSS activities
-Continue to provide real-time closed loop system and component testing utilizing THAAD hardware-in-the-loop (HWIL) facilities
-Demonstrate THAAD`s ability to interoperate with Aegis, AN/TPY-2, C2BMC, and PATRIOT in a live fire test
-Conduct pre-mission analysis of THAAD performance in FTI-01 and FTO-01, operational scenarios testing THAAD`s ability to
conduct coordinated engagements with Aegis and PATRIOT operating with C2BMC and forward-based AN/TPY-2. Analysis
ensures mission range and public safety and generates system performance predictions for post mission comparison.
-Conduct analysis of Critical Engagement Conditions (CEC) and Empirical Measurement Events (EME) data collected during flight
testing
-Determine impacts to Joint data link standard MIL-STD-3011 by assessing interoperability capabilities of THAAD system, concept
of operations, and developed Software (S/W)
-Continue development of Netted Embedded Training to enable THAAD Battery participation in common training scenarios, near
real time with other THAAD Batteries, lower tier units, other elements of the Ballistic Missile Defense System (BMDS) (through
Distributed Multi-Echelon Training Systems)
-Continue to develop, maintain, and integrate THAAD Integrated Simulation and Tactical Software (ISTS) into BMDS digital
framework and conduct Verification, Validation and Accreditation (VV&A) for Simulation-Over-Live-Driver (SOLD), ISTS at the
THAAD Evaluation Center (TEC) HWIL facility
-Continue Models and Simulations (M&S) development to support Element and BMDS events including all Integrated Master Test
Plan (IMTP) M&S related activities to include System Pre Mission Tests (SPMTs) and System Post Flight Reconstruction (SPFRs)
-Update THAAD interface specifications and interface control documents for required BMDS changes
-Conduct threat assessments of the BMDS Adversary Development Package (ADP)
-Continue THAAD interoperability planning with joint and coalition planning systems
-Complete Ignition System Safety Review Board (ISSRB) testing of optical block re-design
-Implement Mandatory Information Assurance Updates and perform Information Assurance Vulnerability Assessments (IAVA) on
all THAAD component software
-Initiate THAAD Build 2.0 development of non-organic intercept debris mitigation
-Rehost, test, and qualify new Launcher Operating System to minimize Information Assurance vulnerabilities
FY 2013 Plans:
-Continue THAAD Build 2.0 development of non-organic intercept debris mitigation
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Conduct post-mission analysis of THAAD performance in FTI-01, an operational scenario testing THAAD`s ability to conduct
coordinated engagements with Aegis and PATRIOT operating with C2BMC and forward-based AN/TPY-2
-Continue pre-mission analysis for FTO-01, an operational scenario further testing THAAD`s ability to conduct coordinated
engagements with Aegis and PATRIOT operating with C2BMC and forward-based AN/TPY-2. Analysis ensures mission range
and public safety and generates system performance predictions for post mission comparison.
-Continue integration and implementation of THAAD and its components in the BMDS through participation in MDA Ground Test
Campaign and Performance Assessments to evaluate system performance and interoperability within the integrated BMDS
-Continue integration and implementation of THAAD and its components in the BMDS through participation in Combatant
Commander (COCOM) wargames and exercises
-Design, develop, qualification test, release, and field annual release of Post Deployment Software Support (PDSS) to ensure
continued performance and operation of fielded Batteries
-Implement Mandatory Information Assurance Updates and perform Information Assurance Vulnerability Assessments (IAVA) to
mitigate potential system vulnerabilities and to ensure continued performance and operation of fielded Batteries
-Develop software updates for Simulation-Over-Live Driver (SOLD) to enable testing and training of mass raid scenarios on
tactical hardware and integrate into Ballistic Missile Defense System (BMDS) flight test and ground test campaign
-Provide technical and business management support activities, financial management, cost and schedule performance analysis,
cost estimation and analysis, and integration activities to ensure effective use of appropriated resources
-Provide contractor program management, and subcontract management to ensure effective use of appropriated resources
-Execute Terminal High Altitude Area Defense program in compliance with internal and external direction, policies, and regulations
to ensure effective use of appropriated resources
-Provide technical and business support in the negotiation and award of the Battery contracts
-Conduct Integrated Baseline Reviews to ensure prime contractor`s baseline cost, schedule, and risk aligned with THAAD project
office requirements

Variance Analysis: Increase from FY 2011 to FY 2012 caused by movement of scope from System Engineering, THAAD Fire
Control and Communication, Launcher, and Interceptor to this budget activity. Increase from FY 2012 to FY 2013 includes scope
to initiate THAAD Build 2.0 software and hardware and incorporation of the Integrated Master Test Plan.
Title: THAAD Fire Control and Communication (TFCC) Tactical Station Groups (TSGs)

Articles:
Description: See Description Below

FY 2011 Accomplishments:

13.829
0

-  
0

-  
0
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
The THAAD Fire Control and Communication (TFCC) is composed of two Tactical Station Groups (TSGs). Each TSG consists
of a Tactical Operations Station, a Launch Control Station, and a Station Support Group. The TFCC serves as the interface with
the Ballistic Missile Defense System (BMDS) and provides planning, control, coordination, execution, and communications of the
THAAD weapon system.

-Conducted TEMPEST Testing, using implemented hardware updates, to correct known vulnerabilities identified in previous
TEMPEST test events
-Developed Extremely High Frequency Warfighter Information Network - Tactical (WIN-T/EHF) upgrade to enable THAAD`s
connection to updated Army Signal Corps assets, as well as provide a more survivable, higher speed satellite connection to
Aegis and Command and Control/Battle Management and Communications (C2BMC), enabling the development of enhanced
engagement concepts
-Continued assembly of four EHF WIN-T Modification Kits for the Battery #1 and #2 Tactical Station Groups to enable THAAD`s
connection to updated Army Signal Corps assets
-Continued EHF WIN-T Modification Kits for two Tactical Test Beds in order to maintain tactical configuration in the labs to support
fielded Batteries
-Initiated Netted Embedded Training to enable THAAD Battery participation in common training scenarios, near real time with
other THAAD Batteries, lower tier units, other elements of the BMDS (through Distributed Multi-Echelon Training System)
-Implemented Post Deployment Software Support (PDSS) Planning and Analysis to incorporate THAAD Fire Control and
Communication (TFCC) Soldier requested capabilities, software change requests, and improved interoperability by mitigating
Track ID proliferation issues between THAAD and AEGIS BMD via Link 16
-Updated TFCC software for use in Reliability Confidence Testing to meet U.S. Army reliability requirements
FY 2012 Plans:
Plans for this scope are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test and
System Test.
FY 2013 Plans:
Plans for this scope are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test and
System Test.
Title: Launcher

Articles:
Description: See Description Below

FY 2011 Accomplishments:

7.594
0

-  
0

-  
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
The THAAD Launcher consists of a U.S. Army M1120 Heavy Expanded Mobility Tactical Truck-Load Handling System variant that
transports an integrated missile round pallet and supports and secures eight ready-to-launch interceptors.

-Completed redesign of obsolete launcher components and qualification testing to ensure the Launcher met performance
requirements
-Updated Launcher software for use in Reliability Confidence Testing to meet U.S. Army reliability requirements
-Supported verification of THAAD Launcher capability to meet requirements from the THAAD System Specification and THAAD
Launcher Prime Item Development Specification
-Completed Launcher rail impact test to ensure the weapon system to validate weapon system safety parameters
FY 2012 Plans:
Plans for this scope are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test and
System Test.
FY 2013 Plans:
Plans for this scope are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test and
System Test.
Title: System Test

Articles:
Description: See Description Below

FY 2011 Accomplishments:
THAAD System Test conducts Ballistic Missile Defense System (BMDS) Flight Test, Ground Test, Mission Planning, Performance
Assessment, Systems Analysis, and Range Safety analysis in accordance with BMDS Integrated Master Test Plan (IMTP).
THAAD System Test coordinates with Operational Test Agencies (OTAs), conducts flight test operations, performs post-flight test
analysis and reporting, and performs data distribution and data storage at Pacific Missile Range Facility (PMRF). Defines and
interprets THAAD target requirements and assesses proposed target solutions for flight test program. THAAD System Test also
conducts lethality assessments of the THAAD system.

-Completed the Flight Test THAAD (FTT)-12 Initial Operational Test and Evaluation (IOT&E) to demonstrate near Simultaneous
Engagement of a Mid-Endo Separating Target and a High-Endo Non-Separating Target. Additional objectives include:
Demonstration of integrated Radar, Launcher, THAAD Fire Control and Communications (TFCC) and Interceptor closed loop
operations, engagement functions, and high off-boresight Mid-Endo intercept of a separating target and High-Endo intercept of
non-separating target; Demonstration of Interceptor endgame capability for targets intercept; Demonstration of acquisition, track

69.547
0

99.299
0

-  
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
and aim-point selection by the Interceptors seeker; and Demonstration of Link 16 Interoperability with 94th Army Air and Missile
Defense Command (AAMDC) and Command and Control Battle Management and Communications (C2BMC).
-Conducted Insensitive Munitions/Final Hazard Classification (IM/FHC) testing to verify system compliance with safety standards.
Testing included Fast Cook-off, Slow Cook-off, Drop Test, Bullet Impact and Fragment Impact testing of Interceptor configuration
with Thermal Initiated Venting System (TIVS) to ensure safe transportation of Interceptor with TIVS in a Missile Round Pallet
(MRP) and Single Missile Round Transport Container (SMRTC)
-Completed Hot and Cold Full Spectrum Missile Safety Testing (MST) on two missile rounds at Redstone Test Center (RTC) to
support issuance of a safety confirmation statement for THAAD fielding
-Completed Government Ground Testing (GGT) to ensure the weapon system can be operated/shipped in all environments
-Completed Battery Support Center Deployable Rapid Assembly Shelter (DRASH) regression rail impact test to validate weapon
system safety parameters
-Completed Launcher rail impact test to validate weapon system safety parameters
FY 2012 Plans:
Plans include scope that was previously documented in MD07 THAAD plans/accomplishments: THAAD Fire Control and
Communication,
Launcher, and Interceptor.

-Support Flight Test, Ground Test, Mission Planning, Performance Assessment, Systems Analysis, and Range Safety analysis in
accordance with Integrated Master Test Plan
-Continue flight test planning, range interface, coordination with Operational Test Agencies (OTAs) and execution of flight test
operations at Reagan Test Site (RTS) for FTI-01 (Ballistic Missile Defense System (BMDS) Integration Flight Test) demonstrating
in an operational scenario THAAD`s ability to conduct coordinated engagements with Aegis and PATRIOT operating with BMDS
Command and Control / Battle Management and Communications (C2BMC) and forward-based AN/TPY-2
-Continue flight test planning, range interface, coordination with Operational Test Agencies (OTAs) at Reagan Test Site (RTS) for
FTO-01 (BMDS Operational Flight Test) to further demonstrate in an operational scenario THAAD`s ability to conduct coordinated
engagements with Aegis and PATRIOT operating with C2BMC and forward-based AN/TPY-2
-Support planning and execution of BMDS interoperability exercises and overlays
-Continue to provide pre-mission planning, pre and post mission analysis, reporting support, and execution to BMDS Ground Test
campaigns
-Provide data management, facilities operations, and post-test analysis and reporting support in support of BMDS System Tests
-Monitor targets design, development, delivery, and execution to support flight test program
-Support pre-flight testing in the System Integration Laboratory (SIL) Hardware-in-the-Loop (HWIL) facility
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Conduct JITC and Army certification testing to support incremental release of Post Deployment Software Support (PDSS) builds
for THAAD Fire Control & Communication (TFCC)
-Collect and analyze Critical Engagement Conditions (CEC) and Empirical Measurement Events (EME) data from flight testing
-Onsite range support for THAAD component maintenance, repair and fueling
FY 2013 Plans:
Plans for this scope are included in MT07 THAAD accomplishments/plans: System Test.
Title: Integrated Logistics Support (ILS)

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Provides each THAAD component with all aspects of logistics support. Responsible for transportability of all THAAD system
equipment and ensuring the required Government Furnished Equipment (GFE) is available as required by contract. Additionally,
works with the user in developing all aspects of training for the components and has a key role in the fielding of the THAAD
System to the Army.

-Completed New Equipment Training (NET) for Battery #2 to instruct the warfighter on individual soldier tasks and to prepare the
warfighter for Unit Collective Training with the tactical hardware
-Initiated production of a Mobile Training Device (MTD) to support New Equipment Training (NET) for multiple hardware and
software configurations
-Initiated Unit Collective Training for Battery #2 to support Battery Commander led training and assessment
-Completed 8 Single Missile Round Transport Containers (SMRTC) for transport of Interceptors from Troy, AL Interceptor final
assembly building
-Procured and emplaced 36 Missile Round Dolly Sets at Anniston Army Depot (ANAD) to allow for the movement and storage of
Interceptors at ANAD
-Initiated development for Institutional Conduct of Fire Trainer (ICOFT) and THAAD Tabletop Trainer for Institutional Training Base
to support U.S. Army requirements for CONUS and OCONUS deployments based on the System Training Plan (STRAP).
-Executed Reliability Confidence Testing and analysis to support reliability growth to meet U.S. Army requirements in support of
THAAD Materiel Release
FY 2012 Plans:
Plans for this scope are included in MD07 THAAD accomplishments/plans: Maintenance, Training and Transportation.
FY 2013 Plans:

11.522
0

-  
0

-  
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Plans for this scope are included in MD07 THAAD accomplishments/plans: Maintenance, Training and Transportation.
Title: Interceptor

Articles:
Description: See Description Below

FY 2011 Accomplishments:
The THAAD Interceptor is a certified round that is propelled by a single-stage, solid-propellant rocket booster. The kill vehicle
(KV) possesses a Divert and Attitude Control System (DACS) and an infrared Seeker used to destroy its target through hit-to-kill
technology.

-Provided interceptors for Insensitive Munitions/Final Hazard Classification (IM/FHC) testing
-Conducted the qualification testing of the Flight Sequencing Assemblies, Optical Blocks, and Automated Test Consoles to prove
compliance with MIL-STD-331 requirements
-Completed Optical Block and Flight Sequencing Assembly (FSA) design changes to satisfy Ignition System Safety Review Board
(ISSRB) requirement
-Inspected and refurbished Flight Test Vehicle and installed Range Safety Instrumentation System (RSIS) components to support
flight testing
-Conducted stockpile reliability test program and development of the Missile Stockpile Test Set (MSTS) to meet U.S. Army
requirements
-Initiated the procurement of additional Range Safety Instrumentation Safety (RSIS) kits to modify tactical missiles with range
safety capability for flight testing
-Completed Interceptor Block Qualification Testing (BQT) to validate weapon system safety parameters
FY 2012 Plans:
Plans for this scope are now included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test
and System Test (WSEIT).
FY 2013 Plans:
Plans for this scope are now included in MD07 THAAD accomplishments/plans: WSEIT and System Test.

23.545
0

-  
0

-  
0

Title: Army Navy/Transportable Radar Surveillance - Model 2 (AN/TPY-2) Radar
Articles:

Description: See Description Below

FY 2011 Accomplishments:

12.331
0

-  
0

-  
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
The AN/TPY-2 (THAAD Mode) Radar is a solid state, phased array radar capable of tracking multiple threats and multiple
interceptors during engagements. The radar utilizes fence, volume, and cued search modes, and provides surveillance,
acquisition, track, discrimination, interceptor communications, and hit assessment data collection for the fire control. The radar
hardware is a transportable system composed of the Antenna Equipment Unit, Electronics Equipment Unit, Cooling Equipment
Unit, and the Prime Power Unit (PPU).

-Supported the Initial Operational Test and Evaluation (IOT&E) THAAD FTT-12 (THAAD Intercept Flight Test). This soldier led test
consisted of dual simultaneous engagement of two short range Ballistic Missile targets
-Provided Radar software for use in Reliability Confidence Testing to meet U.S. Army reliability requirements
-Supported verification of Radar capability to meet requirements from the THAAD System Specification and Radar Prime Item
Development Specification
FY 2012 Plans:
These plans are now in the Sensor Program Element (0603884C), budget project MD11.
FY 2013 Plans:
These plans are now in the Sensor Program Element (0603884C), budget project MD11.
Title: Batteries #1 and #2

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Batteries #1 and #2 will include a basic load of 48 Interceptors, six Launchers (1 provided by the development contract), two
Army Navy/Transportable Radar Surveillance - Model 2 (AN/TPY-2) (THAAD Mode) Radars (provided by Sensors Directorate),
4 THAAD Fire Control and Communication (TFCC) Tactical Station Groups (TSGs) (2 provided by the development contract),
the required Peculiar and Common Support Equipment, and two Interceptors for flight test (provided to development contract).
Delivery of Battery hardware began in FY 2009.

-Delivered 10 Interceptors and 1 flight test vehicle
FY 2012 Plans:
Plans for this scope are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test
FY 2013 Plans:

87.929
11

-  
0

-  
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
None.
Title: Sustainment

Articles:
Description: See Description Below

FY 2011 Accomplishments:
THAAD provides logistical support to field, operate, maintain, repair and replenish the THAAD weapon system as it fielded to
the Army. Contractor Logistics Support (CLS) technicians are responsible for maintenance and supply chain management of
the required spares and repair parts. THAAD provides engineering support services and software maintenance support. The
Operations & Sustainment Support associated with the Army Navy/Transportable Radar Surveillance - Model 2 (AN/TPY-2)
Radars allocated to THAAD Batteries are provided for under the Sensors Program Element.

-Designed, developed, conducted qualification testing, released, and fielded Post Deployment Software Support (PDSS) builds for
each THAAD component
-Procured replenishment spares for fielded hardware to maintain Battery operational capability
-Provided Preventive Maintenance Check and Service for THAAD Battery #1 and #2 hardware to ensure continued performance
and operation of fielded Batteries
-Initiated Batteries #1 and #2 Replacement Training Pilot courses to maintain Battery operational capability after soldier rotations.
FY 2012 Plans:
Plans for this scope are included in MD07 THAAD accomplishments/plans: Maintenance, Training and Transportation, and
Operation & Maintenance.
FY 2013 Plans:
Plans for this scope are included in MD07 THAAD accomplishments/plans: Maintenance, Training and Transportation, and
Operation & Maintenance.

62.065
0

-  
0

-  
0

Title: Program Management
Articles:

Description: See Description Below

FY 2011 Accomplishments:
Program Management provides strategic planning, program integration, cost estimating, contracting, and financial management
for the THAAD Program Office. In addition, THAAD Program Management prepares financial statements, conducts internal

14.300
0

-  
0

-  
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
review and audit, performs earned-value management, performs program assessments, and is responsible for all aspects of risk
management for the THAAD program.

-Provided technical and business management support activities, financial management, cost and schedule performance analysis
cost estimation and analysis, and integration activities to ensure effective use of appropriated resources
-Provided contractor program management, and subcontract management, to ensure effective use of appropriated resources
-Executed Terminal High Altitude Area Defense program in compliance with internal and external direction, policies, and
regulations to ensure effective use of appropriated resources
-Provided technical and business support in the negotiation and award of the Battery #3 & #4 contract
-Conducted Integrated Baseline Reviews to ensure prime contractor`s baseline cost, schedule, and risk aligned with THAAD
project office requirements
FY 2012 Plans:
FY 2012 activities are included in Procurement documents.
FY 2013 Plans:
FY 2013 activities are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test.
Title: Modeling and Simulations

Articles:
Description: See Description Below

FY 2011 Accomplishments:
The THAAD element will support the Ballistic Missile Defense System (BMDS) Hardware-in-the-Loop (HWIL) and Digital Modeling
and Simulation Program by providing and integrating into the BMDS system-level HWIL single stimulation framework (SSF) and
system-level Digital Simulation Architecture (DSA) framework to support full-envelope BMDS performance assessment, ground
test, flight test, and training events based upon Agency, OTA, DOT&E, and warfighter needs. BMDS HWIL provides development,
integration, and test funding to both MDA and non-MDA Elements participating in the BMDS digital simulation events and ground
test campaigns. BMDS Digital Modeling and Simulation and HWIL also provides the core Lethality and Phenomenology models
for use in analysis and BMDS and Element mission requirements. BMDS HWIL additionally maintains the Advanced Research
Center and Simulation Center High Performance Computing Capabilities to support test and Modeling and Simulation (M&S)
requirements across MDA.

-Developed, integrated, and tested a common BMDS HWIL stimulation framework with the Elements for the Ground Test,
Integrated-04 (GTI-04), Ground Test, Distributed (GTD-04) ground tests

23.715
0

7.113
0

-  
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Conducted BMDS HWIL stimulation framework Verification and Validation (V&V) for BMDS Ground Test Integrated (GTI)-04 and
Ground Test Distributed (GTD)-04 ground tests
-Defined and planned for enhancement to the Single Stimulation Framework (SSF) required for execution of the GT-05 campaign
to include identification of interdependencies required for execution
-Provided Development, Operations and Maintenance, and Independent V&V of standardized phenomenology and lethality tools
and models for the common environmental toolset
-Evolved and enhanced the SSF to provide increased Warfighter support, specifically Training and Exercises; Integrate the SSF
with additional Allied/Coalition elements to expand Distributed Ground Test and Exercise venues; Initiate the technical integration
of the SSF with the Digital Stimulation Architecture
-Product Line development, sustainment, maintenance and product support for HWIL products
-Planned, developed, integrated and tested a common BMDS Hardware-in-the-Loop (HWIL) stimulation framework with the
Elements for GTI, GTD ground tests, Active Layered Theatre Ballistic Missile Defense (ALTBMD) exercises, Assured Response
(AR) exercises, Foreign Exercises, Near-Term Discrimination (NTD) excursions tests, and Concurrent Test, Training, and
Operations (CTTO) demos
-Conducted Ballistic Missile Defense System (BMDS) HWIL stimulation framework V&V for BMDS GTX, GTI, GTD ground tests,
ALTBMD exercises, Assured Response (AR) exercises, Foreign Exercises, and Concurrent Test, Training and Operations (CTTO)
demos
-Provided systems engineering support to upgrade the BMDS stimulation framework to support wide band debris for BMDS
sensors
-Initiated integration of the BMDS stimulation framework with the additional sensors; provided common threat representations and
scenarios to meet specific event and customer requirements for BMDS HWIL Framework
-Developed and delivered releases of M&S digital products: Digital Simulation Architecture framework for use in Technical
Assessments; Missile Defense Space-warning Tool (MDST) for use in Technical Assessments and Warfighter Exercises; BMD
International Simulation for use in International virtual BMD demonstrations, BMD education, and Warfighter wargames
-Integrated, tested, functionally qualified, and delivered BMDS constructive Performance Assessment Simulation (utilizing DSA
and MDST) to support full-envelope BMDS performance assessment for Technical Assessments
-Continued software operations/maintenance of the Extended Air Defense Simulation (EADSIM) code base for use in Warfighter
exercises
-Provided software support for PATRIOT System Effectiveness Model (PSEM) for use in Technical Assessments
-Provided transitional DSA framework/modeling support to Command and Control/Battle Management and Communications
(C2BMC) software Spiral Testing for MDA`s release of C2BMC v8.x development
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Procured, installed and maintained Performance Assessment Simulation ensembles for Element M&S development laboratory
use in the Digital M&S Integration Center (DMIC) in Huntsville, AL
FY 2012 Plans:
-Develop and deliver major releases of M&S digital products: Digital Simulation Architecture framework for use in Performance
Assessment as part of the CD04 Operational Test, real-time venues including Warfighter Exercises, Warfighter Training, C2BMC
software Spiral Testing for MDA`s release of C2BMC v8.x development, and Ground Test campaign; Missile Defense Space
Warning Tool (models validated space-borne assets of BMDS) for use in Performance Assessments and Warfighter Exercises;
BMD International Simulation for use in International virtual BMD demonstrations, BMD education, and Warfighter wargames
-Integrate, test, functionally qualify, and deliver end-to-end BMDS simulations supporting various uses: Performance Assessment
Simulation (utilizing DSA, MDST, and Element-provided high-resolution models) to support full-envelope BMDS performance
assessment for Performance Assessment events; Real-time Digital Simulation (utilizing DSA, MDST, and Element-provided
medium-resolution models) to support Warfighter Exercises, Warfighter Training, Element spiral development, and Ground Test
campaign
-Operate and maintain software of the Extended Air Defense Simulation (EADSIM) code base for use in Warfighter Exercises
-Provide software support for PATRIOT System Effectiveness Model (PSEM) for use in Performance Assessment events
-Control and maintain Performance Assessment Simulation ``ensembles`` for Element M&S development laboratory use in the
Digital M&S Integration Center (DMIC) in Huntsville, AL
FY 2013 Plans:
FY 2013 activities are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test
(WSEIT).
Title: Maintenance, Training and Transportation

Articles:
Description: See Description Below

FY 2011 Accomplishments:
All FY 2011 activities are funded in MD07 THAAD accomplishments/plans: Integrated Logistic Support and Sustainment.
FY 2012 Plans:
Plans include scope that was previously documented in MD07 THAAD accomplishments/plans: Integrated Logistics Support.

This activity provides maintenance and transportation for each THAAD component and to ensure that Government Furnished
Equipment (GFE) is available when required. It develops and maintains THAAD training programs and equipment and conducts
training for THAAD Battery fielding. This activity develops the THAAD Objective Supportability Strategy that includes Depot

-  
0

49.956
0

51.040
0
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Maintenance Support Plan, Level of Repair Analysis, Core Logistics Assessment, Performance Base Agreement, Core Depot
Assessment and Source of Repair Analysis, Depot Maintenance Study, and the Demilitarization/Disposal Plan.

-The THAAD embedded Army Hybrid Cell is the staff and Internal Operating Budget that perform/execute the scope of the
Maintenance, Training and Transportation activity; they are a separate staff from the Program Office Operations. It is composed of
combined MDA and Army personnel providing Doctrine, Training, Leadership, Organization, Materiel, Soldier (DTLOMS) support
for the THAAD system. The Hybrid Cell provides technical guidance, financial management, cost and schedule performance
analysis, cost estimation and analysis, integration activities, and sub-contract management to ensure effective use of appropriated
resources
-Provide supportability planning & analysis, training oversight, peculiar support equipment, transportation controls, deployment
and sustainment support
-Complete Collective Training for Battery #2
-Continue to plan for THAAD New Equipment Training (NET) and Collective Training for Batteries 3 through 6
-Continue to plan for replacement training in support of fielded systems
-Provide maintenance support on multiple hardware and software configurations of THAAD components
-Continue maintenance, operations and transportation in support of the THAAD development
-Continue production of Institutional Conduct for Fire Trainer (ICOFT)
-Complete design and initiate production of Radar March Order & Emplacement Trainer (MOET)
-Initiate design and production of Table Top Trainer (TT3)
-Continue support of Army requirement for additional training devices For Institutional Training Base (ITB) based on update to
System Training Plan (STRAP)
FY 2013 Plans:
-The THAAD embedded Army Hybrid Cell is composed of combined MDA and Army personnel providing Doctrine, Training,
Leadership, Organization, Materiel, Soldier (DTLOMS) support for the THAAD system. The Hybrid Cell provides technical
guidance, financial management, cost and schedule performance analysis, cost estimation and analysis, integration activities, and
sub-contract management to ensure effective use of appropriated resources
-Continue Launcher and Radar Embedded Training (ET) development to provide a capability to maintain soldier proficiency in the
classroom and in fielded Batteries
-Continue development for Institutional Conduct of Fire Trainer (ICOFT) for Institutional Training Base to maintain Battery
operational capability after soldier rotations
-Continue development of Radar March Order & Emplacement Trainer (RMOET) for Institutional Training Base to maintain Battery
operational capability after soldier rotations
-Complete production of Table Top Trainer (TT3)
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
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R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Initiate spares procurement for Institutional Training Base (ITB) to maintain training devices
-Refurbish one Launcher and one Launcher MOET for Institutional Training Base (ITB) to maintain Battery operational capability
after soldier rotations
-Complete the development of a System Level Interactive Electronic Technical Manual (IETM) for Battery Training to maintain
warfighter proficiency

Variance Analysis: Increase from FY 2011 to FY 2012 caused by creation of this budget activity to incorporate Integrated Logistic
Support and Sustainment. Increase from FY 2012 to FY 2013 due to sustainment of a larger number of fielded assets.
Title: Project Redwood- Details at a Higher Classification

Articles:
Description: See Description Below

FY 2011 Accomplishments:
N/A
FY 2012 Plans:
This project is reported in accordance with Title 10, United States Code, Section 119 (a)(1) in the Special Access Program Annual
Report to Congress.
FY 2013 Plans:
This project is reported in accordance with Title 10, United States Code, Section 119 (a)(1) in the Special Access Program Annual
Report to Congress.

-  
0

21.839
0

7.396
0

Accomplishments/Planned Programs Subtotals 398.748 276.291 229.869

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• O&M: BMD Operations and
Maintenance

0.000 202.758 259.975 259.975 297.549 330.851 338.460 350.522 Continuing Continuing

• Procurement: THAAD
Procurement

0.000 709.150 460.728 460.728 565.938 447.427 490.197 463.739 Continuing Continuing
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R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

D. Acquisition Strategy
The planned acquisition strategy for Advance Capability Development (ACD) activities is for modification to the existing Development contract, award of ACD base
contract in FY 2011, and award of an Engineering Services Task Order in FY 2012. The program is posturing for potential competitive awards of select components.
Continuation of a Sole Source Task Order Delivery Order Contract for Field Support and Contractor Logistics Support is included.

E. Performance Metrics
N/A
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Weapon Sys Engr Integ &
Test (WSEIT) Lockheed
Martin 14

SS/CPAF LMSSC:Sunnyvale, CA;
Huntsville, AL 134.165 73.211 Feb 2012 48.985 Nov 2012 -   48.985 Continuing Continuing Continuing

THAAD Fire Control and
Communication (TFCC)
Tactical Station Groups
(TSGs) LMSSC and Raytheon

SS/CPAF LMSSC and
Raytheon:Huntsville, AL 90.256 -   -   -   -   0.000 90.256 0.000

Launcher Lockheed Martin 15 SS/CPAF LMSSC:Huntsville, AL 31.401 -   -   -   -   0.000 31.401 0.000
Integrated Logistics Support
(ILS) Lockheed Martin 17 SS/CPAF LMSSC/Sunnyvale,

CA:Huntsville, AL 79.812 -   -   -   -   0.000 79.812 0.000

Interceptor Lockheed Martin
18 SS/CPAF

LMSSC:CA/
TX,AL,MA,NH,IL,FL &
MD

178.237 -   -   -   -   0.000 178.237 0.000

Army Navy/Transportable
Radar Surveillance - Model 2
(AN/TPY-2) Radar Lockheed
Martin 19

SS/CPAF Raytheon:Bedford, MA 294.251 -   -   -   -   0.000 294.251 0.000

Batteries #1 and #2 Lockheed
Martin 20 SS/CPIF LMSSC:Sunnyvale, CA;

Huntsville, AL; NM & HI 634.318 -   -   -   -   0.000 634.318 0.000

Batteries #1 and #2 Raytheon SS/CPIF Raytheon :Woburn, MA;
Huntsville, AL 56.000 -   -   -   -   0.000 56.000 0.000

Sustainment Lockheed Martin
21 SS/CPIF

LMSSC and
Raytheon:CA/
TX,AL,MA,NH,IL,FL &
MD

156.952 -   -   -   -   0.000 156.952 0.000

Program Management
Lockheed Martin 15 SS/CPAF LMSSC:Sunnyvale, CA;

Huntsville, AL 66.846 -   -   -   -   0.000 66.846 0.000

Modeling and Simulations
Teledyne Brown Eng SS/CPAF THAAD, Huntsville,

AL:Huntsville, AL 47.235 7.113 Nov 2011 -   -   -   0.000 54.348 0.000

Subtotal 1,769.473 80.324 48.985 -   48.985

Remarks
N/A
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R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Weapon Sys Engr Integ
& Test (WSEIT) Contract
Support Services (CSS) 1

C/FFP
Dynetics, BAE &
L3:Huntsville, AL & Salt
Lake City, UT

36.811 13.641 Nov 2011 -   -   -   Continuing Continuing Continuing

Weapon Sys Engr Integ
& Test (WSEIT) Other
Government Agencies (OGA)
1

MIPR RDEC :Huntsville, AL 63.056 5.477 Nov 2011 -   -   -   Continuing Continuing Continuing

Weapon Sys Engr Integ &
Test (WSEIT) MDA Program
Support 1

MIPR MDA:Arlington, VA/
Huntsville, AL 46.225 5.755 Nov 2011 61.473 Nov 2012 -   61.473 Continuing Continuing Continuing

Weapon Sys Engr Integ &
Test (WSEIT) Advanced
Capability Development

SS/IDIQ LMSSC:Sunnyvale, CA/
Huntsville, AL -   -   38.934 Nov 2012 -   38.934 Continuing Continuing Continuing

Weapon Sys Engr Integ
& Test (WSEIT) Models &
Simulations

MIPR US Army US Army
AMRDEC:Huntsville, AL -   -   22.041 Nov 2012 -   22.041 Continuing Continuing Continuing

THAAD Fire Control and
Communication (TFCC)
Tactical Station Groups
(TSGs) Contract Support
Services 2

C/FFP

Dynetics, DCD, &
Davidson Tech:Silver
Spring, MD &
Huntsville, AL

5.499 -   -   -   -   0.000 5.499 0.000

THAAD Fire Control and
Communication (TFCC)
Tactical Station Groups
(TSGs) Other Government
Agencies 2

MIPR NRDEC, RDEC :Natick,
MA & Huntsville, AL 4.603 -   -   -   -   0.000 4.603 0.000

THAAD Fire Control and
Communication (TFCC)
Tactical Station Groups
(TSGs) MDA Program Support
2

Various MDA:Arlington, VA 15.865 -   -   -   -   0.000 15.865 0.000

Launcher Contract Support
Services (CSS) 3 C/FFP Teledyne

Solutions:Huntsville, AL 3.514 -   -   -   -   0.000 3.514 0.000
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Launcher Other Government
Agencies 3 MIPR RDEC :Huntsville, AL 3.602 -   -   -   -   0.000 3.602 0.000

Launcher MDA Program
Support 3 Various MDA:Huntsville, AL 8.488 -   -   -   -   0.000 8.488 0.000

System Test Contract Support
Services (CSS) C/CPFF

Multiple to include
Dynetics, L3 &
TSI:Huntsville, AL

56.600 -   -   -   -   0.000 56.600 0.000

System Test Other
Government Agency (OGA) MIPR

Multiple to  include
WSMR, PMRF, ATEC,
RDEC & SMDC:NM, HI,
VA & Huntsville, AL

208.366 -   -   -   -   0.000 208.366 0.000

System Test MDA Program
Support Various MDA:Arlington, VA 31.445 3.300 Nov 2011 -   -   -   0.000 34.745 0.000

Integrated Logistics Support
(ILS) Contract Support
Services 5

C/FFP
Dynetics,
TST.BAE:Huntsville,
AL; & Rockville, MD

23.585 -   -   -   -   0.000 23.585 0.000

Integrated Logistics Support
(ILS) Other Government
Agencies 5

MIPR
IMMC &
USAADASCH:Huntsville,
AL; & Fort Bliss, TX

22.649 -   -   -   -   0.000 22.649 0.000

Integrated Logistics Support
(ILS) MDA Program Support
15

MIPR

CECOM, TACOM,
GSA, RDEC &
SMDC:Ft. Monmouth,
NJ; Warren, MI &
Huntsville, AL

4.570 -   -   -   -   0.000 4.570 0.000

Interceptor Contract Support
Services (CSS) 6 C/FFP

Dynetics & GA
Tech:Huntsville, AL &
GA

22.386 -   -   -   -   0.000 22.386 0.000

Interceptor Other Government
Agencies 6 MIPR RDEC &

SMDC:Huntsville, AL 19.035 -   -   -   -   0.000 19.035 0.000

Interceptor MDA Program
Support 5 Various MDA:Huntsville, AL 7.463 -   -   -   -   0.000 7.463 0.000

Army Navy/Transportable
Radar Surveillance - Model Various MDA:Arlington, VA 4.208 -   -   -   -   0.000 4.208 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

2 (AN/TPY-2) Radar MDA
Program Support 6
Army Navy/Transportable
Radar Surveillance - Model
2 (AN/TPY-2) Radar Other
Government Agency

MIPR

Multiple to include
CECOM, RDEC &
SMDC:Ft. Monmouth,
NJ & Huntsville, AL

1.598 -   -   -   -   0.000 1.598 0.000

Army Navy/Transportable
Radar Surveillance - Model 2
(AN/TPY-2) Radar Contract
Support Services

C/CPFF

Multiple to include
Dynetics & GA
Tech:Huntsville, AL &
GA

2.367 -   -   -   -   0.000 2.367 0.000

Batteries #1 and #2 GFE MIPR

Multiple to include
CECOM, TACOM,
GSA, RDEC & :Ft.
Monmouth, NJ; Warren,
MI & Huntsville, AL

1.945 -   -   -   -   0.000 1.945 0.000

Sustainment GFE MIPR

Multiple to include
CECOM, TACOM,
GSA, RDEC &
SMDC:Huntsville, AL

0.424 -   -   -   -   0.000 0.424 0.000

Program Management
Contract Support Services 4 C/FFP Dynetics, BAE &

Tecolote:Huntsville, AL 17.801 -   -   -   -   0.000 17.801 0.000

Program Management Other
Government Agencies 4 MIPR

IMMC &
USAADASCH:Huntsville,
AL & Fort Bliss, TX

6.215 -   -   -   -   0.000 6.215 0.000

Program Management MDA
Program Support 4 Various MDA:Arlington, VA 9.494 -   -   -   -   0.000 9.494 0.000

Maintenance, Training and
Transportation Lockheed
Martin 30

SS/CPAF LMSSC:Sunnyvale, CA/
Huntsville, AL -   31.000 Nov 2011 -   -   -   Continuing Continuing Continuing

Maintenance, Training
and Transportation Other
Government Agency

MIPR RDEC:Huntsville,AL/ FT
Bliss, TX -   16.900 Nov 2011 -   -   -   Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Maintenance, Training and
Transportation MDA Program
Support 10

Various MDA:Huntsville, AL -   2.056 Nov 2011 7.899 Nov 2012 -   7.899 Continuing Continuing Continuing

Maintenance, Training and
Transportation Maintenance,
Training, Transportation and
Operations Support

Various LMSSC:Sunnyvale, CA/
Huntsville, AL -   -   35.231 Nov 2012 -   35.231 Continuing Continuing Continuing

Maintenance, Training and
Transportation Army Cell to
Hybrid Program Office

MIPR
Integrated Material
Management Center,
AMCOM:Huntsville, AL

-   -   7.910 Nov 2012 -   7.910 Continuing Continuing Continuing

Project Redwood- Details at a
Higher Classification Special
Programs

SS/FP N/A:N/A -   21.839 Oct 2011 7.396 Oct 2012 -   7.396 Continuing Continuing Continuing

Subtotal 627.814 99.968 180.884 -   180.884

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Test Flight Test
Planning, Analysis, and
Execution

Various LMSSC:Sunnyvale, CA/
Huntsville, AL 82.457 95.999 Nov 2011 -   -   -   0.000 178.456 0.000

System Test Flight Test
Range Infrastructure/
Execution

MIPR Pacific Missile Range
Facilities:Kauai, HI -   -   -   -   -   0.000 0.000 0.000

System Test Flight Test
Support and Planning Various MDA:Ft. Belvoir, VA/

Huntsville, AL -   -   -   -   -   0.000 0.000 0.000

System Test BMDS Ground
Testing MIPR US Army

AMRDEC:Huntsville, AL -   -   -   -   -   0.000 0.000 0.000

Subtotal 82.457 95.999 -   -   -   0.000 178.456 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
N/A

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 2,479.744 276.291 229.869 -   229.869

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD07: THAAD

Schedule Details

Start End
Events Quarter Year Quarter Year

THAAD System B1 S/W Formal Release 1 2011 1 2011
Block Qualification Test (BQT) Completion 2 2011 2 2011
Advanced Capability Development Contract Award 2 2011 2 2011
Insensitive Munitions/Hazards Confidence Testing 2 2011 3 2011
Interceptor Block Qualification Test-2 2 2011 2 2011
Element Weapon System Verification 4 2011 4 2011
Battery #1 8th Interceptor Delivery 4 2011 4 2011
Interceptors (2) Deliver for FTT-12 (THAAD Intercept Flight Test) 4 2011 4 2011
Conduct FTT-12 (THAAD Dual Simultaneous Intercept Flight Test) 4 2011 4 2011
Battery #1 Interceptor Deliveries Complete 1 2012 1 2012
Battery #2 Interceptor Deliveries Complete 3 2012 3 2012
Advanced Capability Development Element Requirements Review (ERR) 4 2012 4 2012
Conduct FTI-01 (GMD/Aegis/THAAD/PATRIOT Multiple Integration Flight Test) 4 2012 4 2012
Advanced Capability Development Element Design Review (EDR) 1 2014 1 2014
Complete Institutional Conduct of Fire trainer (ICOFT) 4 2014 4 2014
Complete Institutional Training Devices 2 2015 2 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MT07: THAAD Test

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MT07: THAAD Test -   -   70.928 -   70.928 78.573 70.546 37.201 71.791 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
N/A

A. Mission Description and Budget Item Justification
THAAD System Test conducts Ballistic Missile Defense System (BMDS) Flight Test and Ground Test, and Mission Planning in accordance with BMDS Integrated
Master Test Plan. THAAD System Test coordinates with Operational Test Agencies, conducts flight test operations, performs post-flight test analysis and reporting, and
performs data distribution and data storage at Pacific Missile Range Facility and the Reagan Test Site.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: System Test

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Accomplishments for this scope are included in MD07 THAAD accomplishments/plans: System Test.
FY 2012 Plans:
Plans for this scope are included in MD07 THAAD accomplishments/plans: System Test.
FY 2013 Plans:
-Continue flight test planning, range interface, coordination with Operational Test Agencies (OTAs) and execution of flight test
operations at Reagan Test Site (RTS) for FTO-01 (BMDS Operational Flight Test) to further demonstrate in an operational
scenario THAAD`s ability to conduct coordinated engagements with Aegis and PATRIOT operating with BMDS Command
Control / Battle Management and Communications (C2BMC) and forward-based AN/TPY-2
-Conduct THAAD participation in MDA Ground Test Campaign and Combatant Commander (COCOM) war games, and exercises,
as well as Performance Assessments to evaluate system performance and interoperability within the integrated BMDS

Variance Analysis: Changes from FY 2012 (MD07) to FY 2013 (MT07) due to incorporation of Integrated Master Test Plan.

-  
0

-  
0

70.928
0

Accomplishments/Planned Programs Subtotals -   -   70.928
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MT07: THAAD Test

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• O&M: BMD Operations and
Maintenance

0.000 202.758 259.975 259.975 297.549 330.851 338.460 350.522 Continuing Continuing

• Procurement: THAAD
Procurement

0.000 709.150 460.728 460.728 565.938 447.427 490.197 463.739 Continuing Continuing

D. Acquisition Strategy
The planned acquisition strategy for Advance Capability Development activities is for modification to the existing Development contract and award of Task Order
contract, targeted for award in FY 2012. The program is posturing for potential competitive awards of select components. Continuation of a Sole Source Task Order
Delivery Order Contract for Field Support and Contractor Logistics Support is included.

E. Performance Metrics
N/A



UNCLASSIFIED

PE 0603881C: Ballistic Missile Defense Terminal Defense Segmen... UNCLASSIFIED
Missile Defense Agency Page 30 of 39 R-1 Line #79

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MT07: THAAD Test

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Test Flight Test
Planning, Analysis, and
Execution

Various LMSSC:Sunnyvale, CA/
Huntsville, AL -   -   18.583 Nov 2012 -   18.583 Continuing Continuing Continuing

System Test Flight Test
Range Infrastructure/
Execution

MIPR Reagan Test
Site:Kwajalein Atoll -   -   12.604 Nov 2012 -   12.604 Continuing Continuing Continuing

System Test Flight Test
Support and Planning Various MDA:Ft. Belvoir, VA/

Huntsville, AL -   -   20.428 Nov 2012 -   20.428 Continuing Continuing Continuing

System Test BMDS Ground
Testing and Flight Test
Support

MIPR US Army
AMRDEC:Huntsville, AL -   -   19.313 Nov 2012 -   19.313 Continuing Continuing Continuing

Subtotal -   -   70.928 -   70.928

Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MT07: THAAD Test

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   70.928 -   70.928

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MT07: THAAD Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MT07: THAAD Test

Schedule Details

Start End
Events Quarter Year Quarter Year

Conduct FTO-01 (GMD/Aegis/THAAD/PATRIOT Multiple Engagement Flight Test) 3 2013 3 2013
Conduct FTT-11a (THAAD Intercept Flight Test) 4 2014 4 2014
Conduct FTO-2 (GMD/Aegis/THAAD/PATRIOT Multiple Engagement Flight Test) 4 2015 4 2015
Conduct FTT-15 (THAAD Intercept Flight Test) 2 2017 2 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD06: Patriot Advanced Capability-3 (PAC-3)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD06: Patriot Advanced
Capability-3 (PAC-3)

1.128 1.230 1.145 -   1.145 1.103 1.121 1.236 1.260 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
N/A

A. Mission Description and Budget Item Justification
PATRIOT Advanced Capability (PAC 3) is one of the most mature elements of the Ballistic Missile Defense System and is now operational with the U.S. Army. It is a
land-based element built upon the proven PATRIOT air and missile defense infrastructure.

The PATRIOT Advanced Capability-3 System was deployed to the Middle East as part of Operation Iraqi Freedom where it successfully engaged several ballistic
missiles.

The Army is responsible for production and further development of Advanced Capability-3 System; the Missile Defense Agency remains responsible for the Ballistic
Missile Defense System interoperability and integration efforts. LTPO will utilize MDA funds to further the integration of PATRIOT into the BMDS. These funds are
covering day to day tasks leveraged upon the LTPO by MDA to support meetings and RFIs. These funds are placed on contract to the SETA contractor.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: General Support

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Support the day to day tasking that is leveraged upon Lower Tier Project Office (LTPO) by MDA based on the Transfer and
Transition Plan  Annex L.
FY 2012 Plans:
-Support the day to day tasking that is leveraged upon Lower Tier Project Office (LTPO) by MDA based on the Transfer and
Transition Plan Annex L.
FY 2013 Plans:

1.128
0

1.230
0

1.145
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD06: Patriot Advanced Capability-3 (PAC-3)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Support the day to day tasking that is leveraged upon Lower Tier Project Office (LTPO) by MDA based on the Transfer and
Transition Plan Annex L.

Accomplishments/Planned Programs Subtotals 1.128 1.230 1.145

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0603890C: BMD Enabling
Programs

401.113 415.048 362.711 362.711 339.197 373.346 395.350 394.085 Continuing Continuing

D. Acquisition Strategy
The design objective of the PATRIOT system is to provide an element of the Ballistic Missile Defense System capable of being modified to cope with the evolving
threat.  This strategy minimizes technological risks and provides a means of enhancing system capability through planned upgrades of deployed systems.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD06: Patriot Advanced Capability-3 (PAC-3)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

General Support Evolutionary
Development Program (EDP)
Task 2

SS/FFP Multiple:Multiple 32.360 -   -   -   -   32.360 64.720 32.360

Subtotal 32.360 -   -   -   -   32.360 64.720 32.360

Remarks
N/A

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

General Support General
Support C/FFP ITT/CAS:Huntsville, AL 2.360 1.230 Jan 2012 1.145 Jan 2013 -   1.145 Continuing Continuing Continuing

Subtotal 2.360 1.230 1.145 -   1.145

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD06: Patriot Advanced Capability-3 (PAC-3)

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 34.720 1.230 1.145 -   1.145

Remarks
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD40: Program-Wide Support 20.963 12.555 14.987 -   14.987 15.163 16.486 12.286 14.169 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
In FY 2012, Program Wide Support reflects a proportional decrease as a result of adjustments to the BMD Terminal Defense Segment.

In FY 2013, Program Wide Support reflects a proportional increase as a result of increases to the BMD Terminal Defense Segment.

A. Mission Description and Budget Item Justification
Program-Wide Support (PWS) consists of essential non-headquarters management costs in support of the MDA functions and activities across the entire Ballistic
Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, Federally Funded Research and Development (FFRDC) contracts
providing integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing
threat. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as
physical and technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support,
supplies and maintenance, logistics and central property management of equipment, and similar operating expenses. Also includes legal settlements, and foreign
currency fluctuations on a limited number of foreign contracts. In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by
year based on the total MDA budget.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Civilian Salaries and Support

Articles:
Description: See Description Below

FY 2011 Accomplishments:
See paragraph A, Mission Description and Budget Item Justification
FY 2012 Plans:
See paragraph A, Mission Description and Budget Item Justification
FY 2013 Plans:
See paragraph A, Mission Description and budget item justification.

20.963
0

12.555
0

14.987
0

Accomplishments/Planned Programs Subtotals 20.963 12.555 14.987
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603881C: Ballistic Missile Defense
Terminal Defense Segment

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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                 249.475
                 279.758
                 Continuing
                 Continuing
            
             N/A
             The Terminal Defense PE includes the Terminal High Altitude Area Defense (THAAD) development program, support of PATRIOT Advanced Capability-3 (PAC-3) participation in Missile Defense Agency activities, and Program Wide Support. 

The THAAD element provides the only air transportable, fast reacting capability for the warfighter to provide area coverage against Short and Medium Range Ballistic Missiles within four hours of arrival. The THAAD element includes five major components: Interceptors, Launchers, Army Navy/Transportable Radar Surveillance - Type 2 (AN/TPY-2) Radars, THAAD Fire Control and Communication (TFCC), and THAAD-Peculiar Support Equipment. THAAD delivered Battery #1 in FY 2009 and Battery #2 in FY 2010 to the U.S. Army at Ft. Bliss, TX for initial fielding and training. 

PATRIOT Advanced Capability (PAC 3) is an U.S. Army short range Ballistic Missile Defense System (BMDS) that interfaces with the BMDS. MDA funds PATRIOT participation in BMDS interoperability integration efforts. 

THAAD has completed the development of the THAAD 1.0 configuration and will develop the THAAD Build 2.0 capability. Continued development and integration will provide for enhanced debris mitigation and interoperability with other BMDS elements. 

Testing with other BMDS elements (including BMDS Command Control / Battle Management and Communication (C2BMC), PATRIOT and Aegis) will demonstrate integrated mission execution and provides flexibility to rapidly augment the stationary BMDS assets in the global Phased Adaptive Approach. 

Program-Wide Support (PWS) consists of essential non-headquarters management costs in support of MDA functions and activities across the entire BMDS.
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                                 -1.816
                            
                        
                    
                
                 - FY 2011 decrease of $15.643M reflects Congressional General Reduction ($2.935M) and Congressional Directed Reductions ($5.000M) (Department of Defense and Full Year Continuing Appropriation Act, FY 2011 (Public Law 112-10)) and SBIR/STTR transfer ($7.708M). 
- FY 2012 decrease of $0.376M reflects a Congressional General Reduction (Consolidated Appropriation Act of FY 2012 (Public Law 112-74)).
- FY 2013 decrease of $1.816M reflects a realignment of Department of Defense priorities.
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                             0
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                             0
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                             0
                        
                         N/A
                         THAAD Baseline Capability Development (BCD) (THAAD 1.0) provides the fundamental capability against short and medium-range Ballistic Missiles and asymmetric threats inside and outside the atmosphere. Remaining work scope includes: 1) Ground and Flight Test the weapon system against complex Re-entry Vehicles (RV), background clutter, and Medium-Range Ballistic Missile (MRBM) threats; 2) Ground and Flight Test the initial Discrimination Capability; 3) Provide enhanced communication capability to support Link 16 compatibility with the Ballistic Missile Defense System (BMDS) and engagement coordination with other BMDS elements. 

THAAD Advanced Capability Development (ACD) (THAAD 2.0) expands the capability of THAAD 1.0 system by 2018. New THAAD capabilities include: 1) Launch on Link 16 Track providing the ability to initiate an engagement and launch THAAD interceptors using sensor data provided by BMDS sources outside the THAAD Battery; 2) Improving THAAD Weapons System performance in the presence of a high debris environment; 3) Expanding the defended area footprints by remote operation of THAAD Launchers; 4) Peer-to-peer engagement coordination with Aegis and Patriot weapon systems; 5) Software upgrades to maintain capability against evolving threats; and 6) Message based regional engagement command functionality to process message content from Command and Control/Battle Management and Communications (C2BMC) to obtain direction for target engagement. 

THAAD supports fielded software through Post Deployment Software Support (PDSS). PDSS enhancements will include: 1) Information Assurance mandatory updates; 2) Warfighter requested corrections and enhancements; and 3) Upgrades to maintain interface with other BMDS software builds. 

Through FY 2011, THAAD provided logistical support to field, operate, maintain, repair and replenish the weapon system. Beginning in FY 2012, these costs are resourced with O&M funding. 

MDA Engineering integrates element development, test, and Modeling and Simulation work to optimize the capability of the BMDS. 

THAAD provides institutional and unit training devices to support U.S. Army requirements for CONUS and OCONUS deployments based on the System Training Plan (STRAP).
                         
                             
                                 Weapon Sys Engr Integ & Test (WSEIT)
                                 See Description Below
                                 
                                     
                                         72.371
                                         0
                                         Weapon System Engineering Integration & Test (WSEIT) performs all engineering efforts required to translate approved Ballistic Missile Defense System (BMDS) requirements into THAAD requirements, incorporates those requirements into a THAAD design and capability, and verifies and validates THAAD capability. Activities include coordination and requirements analysis, system integration, software engineering to include independent verification and validation, configuration management, integration of the THAAD components into the THAAD element, and BMDS integration of the THAAD element. THAAD WSEIT performs risk management, system security, and information assurance. THAAD WSEIT updates THAAD interface specifications and interface control documents for required BMDS changes. 

	-Conducted pre-flight testing (trajectory, debris, nominal and tolerance scenario analyses) in the System Integration Laboratory (SIL) Hardware-in-the-Loop (HWIL) facility for Flight Test THAAD (FTT)-12 (IOT&E) (THAAD Dual Simultaneous Intercept Flight Test against Short Range Ballistic Missile Targets) and FTO-01 (Integrated THAAD / PATRIOT / Aegis Flight test against three simultaneous targets) to ensure mission range and public safety; and to generate system performance predictions for post mission comparison 
	-Completed Element Verification of THAAD initial capability to verify weapon system meets THAAD System Specification 
	-Integrated and implemented THAAD and its components in the BMDS through participation in MDA Ground Test Campaign and Combatant Commander (COCOM) wargames, and exercises, and Performance Assessments to ensure THAAD interoperability with BMDS 
	-Demonstrated THAAD communications with Command and Control/Battle Management and Communications (C2BMC) and Aegis Ballistic Missile Defense over Extremely High Frequency (EHF) Satellite Communications (SATCOM) during flight testing at Flight Test Sea-Based X-Band Radar (FTX)-17, Flight Test Standard Missile (FTM)-16 and FTT-12 (IOT&E) 
	-Developed requirements and conducted preliminary design reviews for the Post Deployment Software Support (PDSS) builds for each THAAD component to ensure continued performance and operation of fielded Batteries 
	-Completed resolution process for correlation issues involving Link-16 Tracks to enhance engagement coordination for interoperability with BMDS 
	-Executed Reliability Confidence Testing and analysis to support reliability growth to meet U.S. Army requirements in support of THAAD Materiel Release
                                    
                                
                                 
                                     
                                         98.084
                                         38
                                         Plans include scope that was previously documented in MD07 THAAD accomplishments/plans: System Engineering, THAAD Fire Control and Communication, Launcher, Interceptor, and Batteries #1 and #2. 

	-Deliver 38 Interceptors for Batteries #1 and #2 that were purchased with FY 2007 through FY 2012 funds 
	-Continue to support BMDS C2BMC in the integration of Extremely High Frequency (EHF) and Super High Frequency (SHF) communications capabilities into the THAAD weapon system 
	-Continue in the design, development, qualification testing, release, field, and support incremental release of PDSS builds for each THAAD component 
	-Continue the development of automated test tools for PDSS activities 
	-Continue to provide real-time closed loop system and component testing utilizing THAAD hardware-in-the-loop (HWIL) facilities 
	-Demonstrate THAAD`s ability to interoperate with Aegis, AN/TPY-2, C2BMC, and PATRIOT in a live fire test 
	-Conduct pre-mission analysis of THAAD performance in FTI-01 and FTO-01, operational scenarios testing THAAD`s ability to conduct coordinated engagements with Aegis and PATRIOT operating with C2BMC and forward-based AN/TPY-2. Analysis ensures mission range and public safety and generates system performance predictions for post mission comparison. 
	-Conduct analysis of Critical Engagement Conditions (CEC) and Empirical Measurement Events (EME) data collected during flight testing 
	-Determine impacts to Joint data link standard MIL-STD-3011 by assessing interoperability capabilities of THAAD system, concept of operations, and developed Software (S/W) 
	-Continue development of Netted Embedded Training to enable THAAD Battery participation in common training scenarios, near real time with other THAAD Batteries, lower tier units, other elements of the Ballistic Missile Defense System (BMDS) (through Distributed Multi-Echelon Training Systems) 
	-Continue to develop, maintain, and integrate THAAD Integrated Simulation and Tactical Software (ISTS) into BMDS digital framework and conduct Verification, Validation and Accreditation (VV&A) for Simulation-Over-Live-Driver (SOLD), ISTS at the THAAD Evaluation Center (TEC) HWIL facility 
	-Continue Models and Simulations (M&S) development to support Element and BMDS events including all Integrated Master Test Plan (IMTP) M&S related activities to include System Pre Mission Tests (SPMTs) and System Post Flight Reconstruction (SPFRs) 
	-Update THAAD interface specifications and interface control documents for required BMDS changes 
	-Conduct threat assessments of the BMDS Adversary Development Package (ADP) 
	-Continue THAAD interoperability planning with joint and coalition planning systems 
	-Complete Ignition System Safety Review Board (ISSRB) testing of optical block re-design 
	-Implement Mandatory Information Assurance Updates and perform Information Assurance Vulnerability Assessments (IAVA) on all THAAD component software 
	-Initiate THAAD Build 2.0 development of non-organic intercept debris mitigation 
	-Rehost, test, and qualify new Launcher Operating System to minimize Information Assurance vulnerabilities
                                    
                                     
                                         171.433
                                         0
                                    
                                     
                                         171.433
                                         0
                                         -Continue THAAD Build 2.0 development of non-organic intercept debris mitigation 
	-Conduct post-mission analysis of THAAD performance in FTI-01, an operational scenario testing THAAD`s ability to conduct coordinated engagements with Aegis and PATRIOT operating with C2BMC and forward-based AN/TPY-2 
	-Continue pre-mission analysis for FTO-01, an operational scenario further testing THAAD`s ability to conduct coordinated engagements with Aegis and PATRIOT operating with C2BMC and forward-based AN/TPY-2. Analysis ensures mission range and public safety and generates system performance predictions for post mission comparison. 
	-Continue integration and implementation of THAAD and its components in the BMDS through participation in MDA Ground Test Campaign and Performance Assessments to evaluate system performance and interoperability within the integrated BMDS 
	-Continue integration and implementation of THAAD and its components in the BMDS through participation in Combatant Commander (COCOM) wargames and exercises 
	-Design, develop, qualification test, release, and field annual release of Post Deployment Software Support (PDSS) to ensure continued performance and operation of fielded Batteries 
	-Implement Mandatory Information Assurance Updates and perform Information Assurance Vulnerability Assessments (IAVA) to mitigate potential system vulnerabilities and to ensure continued performance and operation of fielded Batteries 
	-Develop software updates for Simulation-Over-Live Driver (SOLD) to enable testing and training of mass raid scenarios on tactical hardware and integrate into Ballistic Missile Defense System (BMDS) flight test and ground test campaign 
	-Provide technical and business management support activities, financial management, cost and schedule performance analysis, cost estimation and analysis, and integration activities to ensure effective use of appropriated resources 
	-Provide contractor program management, and subcontract management to ensure effective use of appropriated resources 
	-Execute Terminal High Altitude Area Defense program in compliance with internal and external direction, policies, and regulations to ensure effective use of appropriated resources 
	-Provide technical and business support in the negotiation and award of the Battery contracts 
	-Conduct Integrated Baseline Reviews to ensure prime contractor`s baseline cost, schedule, and risk aligned with THAAD project office requirements

Variance Analysis: Increase from FY 2011 to FY 2012 caused by movement of scope from System Engineering, THAAD Fire Control and Communication, Launcher, and Interceptor to this budget activity. Increase from FY 2012 to FY 2013 includes scope to initiate THAAD Build 2.0 software and hardware and incorporation of the Integrated Master Test Plan.
                                    
                                
                            
                             
                                 THAAD Fire Control and Communication (TFCC) Tactical Station Groups (TSGs)
                                 See Description Below
                                 
                                     
                                         13.829
                                         0
                                         The THAAD Fire Control and Communication (TFCC) is composed of two Tactical Station Groups (TSGs). Each TSG consists of a Tactical Operations Station, a Launch Control Station, and a Station Support Group. The TFCC serves as the interface with the Ballistic Missile Defense System (BMDS) and provides planning, control, coordination, execution, and communications of the THAAD weapon system. 

	-Conducted TEMPEST Testing, using implemented hardware updates, to correct known vulnerabilities identified in previous TEMPEST test events 
	-Developed Extremely High Frequency Warfighter Information Network - Tactical (WIN-T/EHF) upgrade to enable THAAD`s connection to updated Army Signal Corps assets, as well as provide a more survivable, higher speed satellite connection to Aegis and Command and Control/Battle Management and Communications (C2BMC), enabling the development of enhanced engagement concepts 
	-Continued assembly of four EHF WIN-T Modification Kits for the Battery #1 and #2 Tactical Station Groups to enable THAAD`s connection to updated Army Signal Corps assets 
	-Continued EHF WIN-T Modification Kits for two Tactical Test Beds in order to maintain tactical configuration in the labs to support fielded Batteries 
	-Initiated Netted Embedded Training to enable THAAD Battery participation in common training scenarios, near real time with other THAAD Batteries, lower tier units, other elements of the BMDS (through Distributed Multi-Echelon Training System) 
	-Implemented Post Deployment Software Support (PDSS) Planning and Analysis to incorporate THAAD Fire Control and Communication (TFCC) Soldier requested capabilities, software change requests, and improved interoperability by mitigating Track ID proliferation issues between THAAD and AEGIS BMD via Link 16 
	-Updated TFCC software for use in Reliability Confidence Testing to meet U.S. Army reliability requirements
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Plans for this scope are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test and System Test.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Plans for this scope are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test and System Test.
                                    
                                
                            
                             
                                 Launcher
                                 See Description Below
                                 
                                     
                                         7.594
                                         0
                                         The THAAD Launcher consists of a U.S. Army M1120 Heavy Expanded Mobility Tactical Truck-Load Handling System variant that transports an integrated missile round pallet and supports and secures eight ready-to-launch interceptors.

	-Completed redesign of obsolete launcher components and qualification testing to ensure the Launcher met performance requirements
	-Updated Launcher software for use in Reliability Confidence Testing to meet U.S. Army reliability requirements
	-Supported verification of THAAD Launcher capability to meet requirements from the THAAD System Specification and THAAD Launcher Prime Item Development Specification
	-Completed Launcher rail impact test to ensure the weapon system to validate weapon system safety parameters
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Plans for this scope are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test and System Test.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Plans for this scope are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test and System Test.
                                    
                                
                            
                             
                                 System Test
                                 See Description Below
                                 
                                     
                                         69.547
                                         0
                                         THAAD System Test conducts Ballistic Missile Defense System (BMDS) Flight Test, Ground Test, Mission Planning, Performance Assessment, Systems Analysis, and Range Safety analysis in accordance with BMDS Integrated Master Test Plan (IMTP). THAAD System Test coordinates with Operational Test Agencies (OTAs), conducts flight test operations, performs post-flight test analysis and reporting, and performs data distribution and data storage at Pacific Missile Range Facility (PMRF). Defines and interprets THAAD target requirements and assesses proposed target solutions for flight test program. THAAD System Test also conducts lethality assessments of the THAAD system. 

	-Completed the Flight Test THAAD (FTT)-12 Initial Operational Test and Evaluation (IOT&E) to demonstrate near Simultaneous Engagement of a Mid-Endo Separating Target and a High-Endo Non-Separating Target. Additional objectives include: Demonstration of integrated Radar, Launcher, THAAD Fire Control and Communications (TFCC) and Interceptor closed loop operations, engagement functions, and high off-boresight Mid-Endo intercept of a separating target and High-Endo intercept of non-separating target; Demonstration of Interceptor endgame capability for targets intercept; Demonstration of acquisition, track and aim-point selection by the Interceptors seeker; and Demonstration of Link 16 Interoperability with 94th Army Air and Missile Defense Command (AAMDC) and Command and Control Battle Management and Communications (C2BMC). 
	-Conducted Insensitive Munitions/Final Hazard Classification (IM/FHC) testing to verify system compliance with safety standards. Testing included Fast Cook-off, Slow Cook-off, Drop Test, Bullet Impact and Fragment Impact testing of Interceptor configuration with Thermal Initiated Venting System (TIVS) to ensure safe transportation of Interceptor with TIVS in a Missile Round Pallet (MRP) and Single Missile Round Transport Container (SMRTC) 
	-Completed Hot and Cold Full Spectrum Missile Safety Testing (MST) on two missile rounds at Redstone Test Center (RTC) to support issuance of a safety confirmation statement for THAAD fielding 
	-Completed Government Ground Testing (GGT) to ensure the weapon system can be operated/shipped in all environments 
	-Completed Battery Support Center Deployable Rapid Assembly Shelter (DRASH) regression rail impact test to validate weapon system safety parameters 
	-Completed Launcher rail impact test to validate weapon system safety parameters
                                    
                                
                                 
                                     
                                         99.299
                                         0
                                         Plans include scope that was previously documented in MD07 THAAD plans/accomplishments: THAAD Fire Control and Communication,
Launcher, and Interceptor. 

	-Support Flight Test, Ground Test, Mission Planning, Performance Assessment, Systems Analysis, and Range Safety analysis in accordance with Integrated Master Test Plan 
	-Continue flight test planning, range interface, coordination with Operational Test Agencies (OTAs) and execution of flight test operations at Reagan Test Site (RTS) for FTI-01 (Ballistic Missile Defense System (BMDS) Integration Flight Test) demonstrating in an operational scenario THAAD`s ability to conduct coordinated engagements with Aegis and PATRIOT operating with BMDS Command and Control / Battle Management and Communications (C2BMC) and forward-based AN/TPY-2 
	-Continue flight test planning, range interface, coordination with Operational Test Agencies (OTAs) at Reagan Test Site (RTS) for FTO-01 (BMDS Operational Flight Test) to further demonstrate in an operational scenario THAAD`s ability to conduct coordinated engagements with Aegis and PATRIOT operating with C2BMC and forward-based AN/TPY-2 
	-Support planning and execution of BMDS interoperability exercises and overlays 
	-Continue to provide pre-mission planning, pre and post mission analysis, reporting support, and execution to BMDS Ground Test campaigns 
	-Provide data management, facilities operations, and post-test analysis and reporting support in support of BMDS System Tests 
	-Monitor targets design, development, delivery, and execution to support flight test program 
	-Support pre-flight testing in the System Integration Laboratory (SIL) Hardware-in-the-Loop (HWIL) facility 
	-Conduct JITC and Army certification testing to support incremental release of Post Deployment Software Support (PDSS) builds for THAAD Fire Control & Communication (TFCC) 
	-Collect and analyze Critical Engagement Conditions (CEC) and Empirical Measurement Events (EME) data from flight testing 
	-Onsite range support for THAAD component maintenance, repair and fueling
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Plans for this scope are included in MT07 THAAD accomplishments/plans: System Test.
                                    
                                
                            
                             
                                 Integrated Logistics Support (ILS)
                                 See Description Below
                                 
                                     
                                         11.522
                                         0
                                         Provides each THAAD component with all aspects of logistics support. Responsible for transportability of all THAAD system equipment and ensuring the required Government Furnished Equipment (GFE) is available as required by contract. Additionally, works with the user in developing all aspects of training for the components and has a key role in the fielding of the THAAD System to the Army. 

	-Completed New Equipment Training (NET) for Battery #2 to instruct the warfighter on individual soldier tasks and to prepare the warfighter for Unit Collective Training with the tactical hardware 
	-Initiated production of a Mobile Training Device (MTD) to support New Equipment Training (NET) for multiple hardware and software configurations 
	-Initiated Unit Collective Training for Battery #2 to support Battery Commander led training and assessment 
	-Completed 8 Single Missile Round Transport Containers (SMRTC) for transport of Interceptors from Troy, AL Interceptor final assembly building 
	-Procured and emplaced 36 Missile Round Dolly Sets at Anniston Army Depot (ANAD) to allow for the movement and storage of Interceptors at ANAD 
	-Initiated development for Institutional Conduct of Fire Trainer (ICOFT) and THAAD Tabletop Trainer for Institutional Training Base to support U.S. Army requirements for CONUS and OCONUS deployments based on the System Training Plan (STRAP).
	-Executed Reliability Confidence Testing and analysis to support reliability growth to meet U.S. Army requirements in support of THAAD Materiel Release
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Plans for this scope are included in MD07 THAAD accomplishments/plans: Maintenance, Training and Transportation.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Plans for this scope are included in MD07 THAAD accomplishments/plans: Maintenance, Training and Transportation.
                                    
                                
                            
                             
                                 Interceptor
                                 See Description Below
                                 
                                     
                                         23.545
                                         0
                                         The THAAD Interceptor is a certified round that is propelled by a single-stage, solid-propellant rocket booster. The kill vehicle (KV) possesses a Divert and Attitude Control System (DACS) and an infrared Seeker used to destroy its target through hit-to-kill technology. 

	-Provided interceptors for Insensitive Munitions/Final Hazard Classification (IM/FHC) testing
	-Conducted the qualification testing of the Flight Sequencing Assemblies, Optical Blocks, and Automated Test Consoles to prove compliance with MIL-STD-331 requirements
	-Completed Optical Block and Flight Sequencing Assembly (FSA) design changes to satisfy Ignition System Safety Review Board (ISSRB) requirement
	-Inspected and refurbished Flight Test Vehicle and installed Range Safety Instrumentation System (RSIS) components to support flight testing
	-Conducted stockpile reliability test program and development of the Missile Stockpile Test Set (MSTS) to meet U.S. Army requirements
	-Initiated the procurement of additional Range Safety Instrumentation Safety (RSIS) kits to modify tactical missiles with range safety capability for flight testing
	-Completed Interceptor Block Qualification Testing (BQT) to validate weapon system safety parameters
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Plans for this scope are now included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test and System Test (WSEIT).
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Plans for this scope are now included in MD07 THAAD accomplishments/plans: WSEIT and System Test.
                                    
                                
                            
                             
                                 Army Navy/Transportable Radar Surveillance - Model 2 (AN/TPY-2) Radar
                                 See Description Below
                                 
                                     
                                         12.331
                                         0
                                         The AN/TPY-2 (THAAD Mode) Radar is a solid state, phased array radar capable of tracking multiple threats and multiple interceptors during engagements. The radar utilizes fence, volume, and cued search modes, and provides surveillance, acquisition, track, discrimination, interceptor communications, and hit assessment data collection for the fire control. The radar hardware is a transportable system composed of the Antenna Equipment Unit, Electronics Equipment Unit, Cooling Equipment Unit, and the Prime Power Unit (PPU).

	-Supported the Initial Operational Test and Evaluation (IOT&E) THAAD FTT-12 (THAAD Intercept Flight Test). This soldier led test consisted of dual simultaneous engagement of two short range Ballistic Missile targets
	-Provided Radar software for use in Reliability Confidence Testing to meet U.S. Army reliability requirements
	-Supported verification of Radar capability to meet requirements from the THAAD System Specification and Radar Prime Item Development Specification
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         These plans are now in the Sensor Program Element (0603884C), budget project MD11.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         These plans are now in the Sensor Program Element (0603884C), budget project MD11.
                                    
                                
                            
                             
                                 Batteries #1 and #2
                                 See Description Below
                                 
                                     
                                         87.929
                                         11
                                         Batteries #1 and #2 will include a basic load of 48 Interceptors, six Launchers (1 provided by the development contract), two Army Navy/Transportable Radar Surveillance - Model 2 (AN/TPY-2) (THAAD Mode) Radars (provided by Sensors Directorate), 4 THAAD Fire Control and Communication (TFCC) Tactical Station Groups (TSGs) (2 provided by the development contract), the required Peculiar and Common Support Equipment, and two Interceptors for flight test (provided to development contract). Delivery of Battery hardware began in FY 2009. 

	-Delivered 10 Interceptors and 1 flight test vehicle
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Plans for this scope are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         None.
                                    
                                
                            
                             
                                 Sustainment
                                 See Description Below
                                 
                                     
                                         62.065
                                         0
                                         THAAD provides logistical support to field, operate, maintain, repair and replenish the THAAD weapon system as it fielded to the Army. Contractor Logistics Support (CLS) technicians are responsible for maintenance and supply chain management of the required spares and repair parts. THAAD provides engineering support services and software maintenance support. The Operations & Sustainment Support associated with the Army Navy/Transportable Radar Surveillance - Model 2 (AN/TPY-2) Radars allocated to THAAD Batteries are provided for under the Sensors Program Element. 

	-Designed, developed, conducted qualification testing, released, and fielded Post Deployment Software Support (PDSS) builds for each THAAD component 
	-Procured replenishment spares for fielded hardware to maintain Battery operational capability 
	-Provided Preventive Maintenance Check and Service for THAAD Battery #1 and #2 hardware to ensure continued performance and operation of fielded Batteries
	-Initiated Batteries #1 and #2 Replacement Training Pilot courses to maintain Battery operational capability after soldier rotations.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Plans for this scope are included in MD07 THAAD accomplishments/plans: Maintenance, Training and Transportation, and Operation & Maintenance.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Plans for this scope are included in MD07 THAAD accomplishments/plans: Maintenance, Training and Transportation, and Operation & Maintenance.
                                    
                                
                            
                             
                                 Program Management
                                 See Description Below
                                 
                                     
                                         14.300
                                         0
                                         Program Management provides strategic planning, program integration, cost estimating, contracting, and financial management for the THAAD Program Office. In addition, THAAD Program Management prepares financial statements, conducts internal review and audit, performs earned-value management, performs program assessments, and is responsible for all aspects of risk management for the THAAD program. 

	-Provided technical and business management support activities, financial management, cost and schedule performance analysis cost estimation and analysis, and integration activities to ensure effective use of appropriated resources 
	-Provided contractor program management, and subcontract management, to ensure effective use of appropriated resources 
	-Executed Terminal High Altitude Area Defense program in compliance with internal and external direction, policies, and regulations to ensure effective use of appropriated resources 
	-Provided technical and business support in the negotiation and award of the Battery #3 & #4 contract 
	-Conducted Integrated Baseline Reviews to ensure prime contractor`s baseline cost, schedule, and risk aligned with THAAD project office requirements
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2012 activities are included in Procurement documents.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         FY 2013 activities are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test.
                                    
                                
                            
                             
                                 Modeling and Simulations
                                 See Description Below
                                 
                                     
                                         23.715
                                         0
                                         The THAAD element will support the Ballistic Missile Defense System (BMDS) Hardware-in-the-Loop (HWIL) and Digital Modeling and Simulation Program by providing and integrating into the BMDS system-level HWIL single stimulation framework (SSF) and system-level Digital Simulation Architecture (DSA) framework to support full-envelope BMDS performance assessment, ground test, flight test, and training events based upon Agency, OTA, DOT&E, and warfighter needs. BMDS HWIL provides development, integration, and test funding to both MDA and non-MDA Elements participating in the BMDS digital simulation events and ground test campaigns. BMDS Digital Modeling and Simulation and HWIL also provides the core Lethality and Phenomenology models for use in analysis and BMDS and Element mission requirements. BMDS HWIL additionally maintains the Advanced Research Center and Simulation Center High Performance Computing Capabilities to support test and Modeling and Simulation (M&S) requirements across MDA. 

	-Developed, integrated, and tested a common BMDS HWIL stimulation framework with the Elements for the Ground Test, Integrated-04 (GTI-04), Ground Test, Distributed (GTD-04) ground tests 
	-Conducted BMDS HWIL stimulation framework Verification and Validation (V&V) for BMDS Ground Test Integrated (GTI)-04 and Ground Test Distributed (GTD)-04 ground tests 
	-Defined and planned for enhancement to the Single Stimulation Framework (SSF) required for execution of the GT-05 campaign to include identification of interdependencies required for execution 
	-Provided Development, Operations and Maintenance, and Independent V&V of standardized phenomenology and lethality tools and models for the common environmental toolset 
	-Evolved and enhanced the SSF to provide increased Warfighter support, specifically Training and Exercises; Integrate the SSF with additional Allied/Coalition elements to expand Distributed Ground Test and Exercise venues; Initiate the technical integration of the SSF with the Digital Stimulation Architecture 
	-Product Line development, sustainment, maintenance and product support for HWIL products 
	-Planned, developed, integrated and tested a common BMDS Hardware-in-the-Loop (HWIL) stimulation framework with the Elements for GTI, GTD ground tests, Active Layered Theatre Ballistic Missile Defense (ALTBMD) exercises, Assured Response (AR) exercises, Foreign Exercises, Near-Term Discrimination (NTD) excursions tests, and Concurrent Test, Training, and Operations (CTTO) demos 
	-Conducted Ballistic Missile Defense System (BMDS) HWIL stimulation framework V&V for BMDS GTX, GTI, GTD ground tests, ALTBMD exercises, Assured Response (AR) exercises, Foreign Exercises, and Concurrent Test, Training and Operations (CTTO) demos 
	-Provided systems engineering support to upgrade the BMDS stimulation framework to support wide band debris for BMDS sensors 
	-Initiated integration of the BMDS stimulation framework with the additional sensors; provided common threat representations and scenarios to meet specific event and customer requirements for BMDS HWIL Framework 
	-Developed and delivered releases of M&S digital products: Digital Simulation Architecture framework for use in Technical Assessments; Missile Defense Space-warning Tool (MDST) for use in Technical Assessments and Warfighter Exercises; BMD International Simulation for use in International virtual BMD demonstrations, BMD education, and Warfighter wargames 
	-Integrated, tested, functionally qualified, and delivered BMDS constructive Performance Assessment Simulation (utilizing DSA and MDST) to support full-envelope BMDS performance assessment for Technical Assessments 
	-Continued software operations/maintenance of the Extended Air Defense Simulation (EADSIM) code base for use in Warfighter exercises 
	-Provided software support for PATRIOT System Effectiveness Model (PSEM) for use in Technical Assessments 
	-Provided transitional DSA framework/modeling support to Command and Control/Battle Management and Communications (C2BMC) software Spiral Testing for MDA`s release of C2BMC v8.x development 
	-Procured, installed and maintained Performance Assessment Simulation ensembles for Element M&S development laboratory use in the Digital M&S Integration Center (DMIC) in Huntsville, AL
                                    
                                
                                 
                                     
                                         7.113
                                         0
                                         -Develop and deliver major releases of M&S digital products: Digital Simulation Architecture framework for use in Performance Assessment as part of the CD04 Operational Test, real-time venues including Warfighter Exercises, Warfighter Training, C2BMC software Spiral Testing for MDA`s release of C2BMC v8.x development, and Ground Test campaign; Missile Defense Space Warning Tool (models validated space-borne assets of BMDS) for use in Performance Assessments and Warfighter Exercises; BMD International Simulation for use in International virtual BMD demonstrations, BMD education, and Warfighter wargames 
	-Integrate, test, functionally qualify, and deliver end-to-end BMDS simulations supporting various uses: Performance Assessment Simulation (utilizing DSA, MDST, and Element-provided high-resolution models) to support full-envelope BMDS performance assessment for Performance Assessment events; Real-time Digital Simulation (utilizing DSA, MDST, and Element-provided medium-resolution models) to support Warfighter Exercises, Warfighter Training, Element spiral development, and Ground Test campaign 
	-Operate and maintain software of the Extended Air Defense Simulation (EADSIM) code base for use in Warfighter Exercises 
	-Provide software support for PATRIOT System Effectiveness Model (PSEM) for use in Performance Assessment events 
	-Control and maintain Performance Assessment Simulation ``ensembles`` for Element M&S development laboratory use in the Digital M&S Integration Center (DMIC) in Huntsville, AL
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         FY 2013 activities are included in MD07 THAAD accomplishments/plans: Weapon System Engineering Integration & Test (WSEIT).
                                    
                                
                            
                             
                                 Maintenance, Training and Transportation
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         All FY 2011 activities are funded in MD07 THAAD accomplishments/plans: Integrated Logistic Support and Sustainment.
                                    
                                
                                 
                                     
                                         49.956
                                         0
                                         Plans include scope that was previously documented in MD07 THAAD accomplishments/plans: Integrated Logistics Support. 

This activity provides maintenance and transportation for each THAAD component and to ensure that Government Furnished Equipment (GFE) is available when required. It develops and maintains THAAD training programs and equipment and conducts training for THAAD Battery fielding. This activity develops the THAAD Objective Supportability Strategy that includes Depot Maintenance Support Plan, Level of Repair Analysis, Core Logistics Assessment, Performance Base Agreement, Core Depot Assessment and Source of Repair Analysis, Depot Maintenance Study, and the Demilitarization/Disposal Plan. 

	-The THAAD embedded Army Hybrid Cell is the staff and Internal Operating Budget that perform/execute the scope of the Maintenance, Training and Transportation activity; they are a separate staff from the Program Office Operations. It is composed of combined MDA and Army personnel providing Doctrine, Training, Leadership, Organization, Materiel, Soldier (DTLOMS) support for the THAAD system. The Hybrid Cell provides technical guidance, financial management, cost and schedule performance analysis, cost estimation and analysis, integration activities, and sub-contract management to ensure effective use of appropriated resources 
	-Provide supportability planning & analysis, training oversight, peculiar support equipment, transportation controls, deployment and sustainment support 
	-Complete Collective Training for Battery #2 
	-Continue to plan for THAAD New Equipment Training (NET) and Collective Training for Batteries 3 through 6 
	-Continue to plan for replacement training in support of fielded systems 
	-Provide maintenance support on multiple hardware and software configurations of THAAD components 
	-Continue maintenance, operations and transportation in support of the THAAD development 
	-Continue production of Institutional Conduct for Fire Trainer (ICOFT) 
	-Complete design and initiate production of Radar March Order & Emplacement Trainer (MOET) 
	-Initiate design and production of Table Top Trainer (TT3) 
	-Continue support of Army requirement for additional training devices For Institutional Training Base (ITB) based on update to System Training Plan (STRAP)
                                    
                                     
                                         51.040
                                         0
                                    
                                     
                                         51.040
                                         0
                                         -The THAAD embedded Army Hybrid Cell is composed of combined MDA and Army personnel providing Doctrine, Training, Leadership, Organization, Materiel, Soldier (DTLOMS) support for the THAAD system. The Hybrid Cell provides technical guidance, financial management, cost and schedule performance analysis, cost estimation and analysis, integration activities, and sub-contract management to ensure effective use of appropriated resources 
	-Continue Launcher and Radar Embedded Training (ET) development to provide a capability to maintain soldier proficiency in the classroom and in fielded Batteries 
	-Continue development for Institutional Conduct of Fire Trainer (ICOFT) for Institutional Training Base to maintain Battery operational capability after soldier rotations 
	-Continue development of Radar March Order & Emplacement Trainer (RMOET) for Institutional Training Base to maintain Battery operational capability after soldier rotations 
	-Complete production of Table Top Trainer (TT3) 
	-Initiate spares procurement for Institutional Training Base (ITB) to maintain training devices 
	-Refurbish one Launcher and one Launcher MOET for Institutional Training Base (ITB) to maintain Battery operational capability after soldier rotations 
	-Complete the development of a System Level Interactive Electronic Technical Manual (IETM) for Battery Training to maintain warfighter proficiency

Variance Analysis: Increase from FY 2011 to FY 2012 caused by creation of this budget activity to incorporate Integrated Logistic Support and Sustainment. Increase from FY 2012 to FY 2013 due to sustainment of a larger number of fielded assets.
                                    
                                
                            
                             
                                 Project Redwood- Details at a Higher Classification
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                                 
                                     
                                         21.839
                                         0
                                         This project is reported in accordance with Title 10, United States Code, Section 119 (a)(1) in the Special Access Program Annual Report to Congress.
                                    
                                     
                                         7.396
                                         0
                                    
                                     
                                         7.396
                                         0
                                         This project is reported in accordance with Title 10, United States Code, Section 119 (a)(1) in the Special Access Program Annual Report to Congress.
                                    
                                
                            
                        
                         
                             
                                 O&M
                                 BMD Operations and Maintenance
                                 
                                     0.000
                                     202.758
                                     259.975
                                     259.975
                                     297.549
                                     330.851
                                     338.460
                                     350.522
                                     Continuing
                                     Continuing
                                
                            
                             
                                 Procurement
                                 THAAD Procurement 
                                 
                                     0.000
                                     709.150
                                     460.728
                                     460.728
                                     565.938
                                     447.427
                                     490.197
                                     463.739
                                     Continuing
                                     Continuing
                                
                            
                        
                         The planned acquisition strategy for Advance Capability Development (ACD) activities is for modification to the existing Development contract, award of ACD base contract in FY 2011, and award of an Engineering Services Task Order in FY 2012. The program is posturing for potential competitive awards of select components. Continuation of a Sole Source Task Order Delivery Order Contract for Field Support and Contractor Logistics Support is included.
                         N/A
                    
                     
                         NA
                         
                             
                                 Product Development
                                 N/A
                                 
                                     
                                         Weapon Sys Engr Integ & Test (WSEIT) Lockheed Martin 14
                                         SS
                                         CPAF
                                         LMSSC
                                         Sunnyvale, CA; Huntsville, AL
                                         
                                             134.165
                                             
                                                 73.211
                                                 2012-02
                                            
                                             
                                                 48.985
                                            
                                             
                                                 48.985
                                                 2012-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         THAAD Fire Control and Communication (TFCC) Tactical Station Groups (TSGs) LMSSC and Raytheon
                                         SS
                                         CPAF
                                         LMSSC and Raytheon
                                         Huntsville, AL
                                         
                                             90.256
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             90.2560
                                             0
                                        
                                    
                                     
                                         Launcher Lockheed Martin 15
                                         SS
                                         CPAF
                                         LMSSC
                                         Huntsville, AL 
                                         
                                             31.401
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             31.4010
                                             0
                                        
                                    
                                     
                                         Integrated Logistics Support (ILS) Lockheed Martin 17
                                         SS
                                         CPAF
                                         LMSSC/Sunnyvale, CA
                                         Huntsville, AL
                                         
                                             79.812
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             79.8120
                                             0
                                        
                                    
                                     
                                         Interceptor Lockheed Martin 18
                                         SS
                                         CPAF
                                         LMSSC
                                         CA/TX,AL,MA,NH,IL,FL & MD
                                         
                                             178.237
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             178.2370
                                             0
                                        
                                    
                                     
                                         Army Navy/Transportable Radar Surveillance - Model 2 (AN/TPY-2) Radar Lockheed Martin 19
                                         SS
                                         CPAF
                                         Raytheon
                                         Bedford, MA
                                         
                                             294.251
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             294.2510
                                             0
                                        
                                    
                                     
                                         Batteries #1 and #2 Lockheed Martin 20
                                         SS
                                         CPIF
                                         LMSSC
                                         Sunnyvale, CA; Huntsville, AL; NM & HI
                                         
                                             634.318
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             634.3180
                                             0
                                        
                                    
                                     
                                         Batteries #1 and #2 Raytheon
                                         SS
                                         CPIF
                                         Raytheon 
                                         Woburn, MA; Huntsville, AL
                                         
                                             56.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             56
                                             0
                                        
                                    
                                     
                                         Sustainment Lockheed Martin 21
                                         SS
                                         CPIF
                                         LMSSC and Raytheon
                                         CA/TX,AL,MA,NH,IL,FL & MD
                                         
                                             156.952
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             156.9520
                                             0
                                        
                                    
                                     
                                         Program Management Lockheed Martin 15
                                         SS
                                         CPAF
                                         LMSSC
                                         Sunnyvale, CA; Huntsville, AL
                                         
                                             66.846
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             66.8460
                                             0
                                        
                                    
                                     
                                         Modeling and Simulations Teledyne Brown Eng
                                         SS
                                         CPAF
                                         THAAD, Huntsville, AL
                                         Huntsville, AL
                                         
                                             47.235
                                             
                                                 7.113
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             54.3480
                                             0
                                        
                                    
                                
                            
                             
                                 Support
                                 N/A
                                 
                                     
                                         Weapon Sys Engr Integ & Test (WSEIT) Contract Support Services (CSS) 1
                                         C
                                         FFP
                                         Dynetics, BAE & L3
                                         Huntsville, AL & Salt Lake City, UT
                                         
                                             36.811
                                             
                                                 13.641
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Weapon Sys Engr Integ & Test (WSEIT) Other Government Agencies (OGA) 1
                                         MIPR
                                         RDEC 
                                         Huntsville, AL
                                         
                                             63.056
                                             
                                                 5.477
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Weapon Sys Engr Integ & Test (WSEIT) MDA Program Support 1
                                         MIPR
                                         MDA
                                         Arlington, VA/Huntsville, AL
                                         
                                             46.225
                                             
                                                 5.755
                                                 2011-11
                                            
                                             
                                                 61.473
                                            
                                             
                                                 61.473
                                                 2012-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Weapon Sys Engr Integ & Test (WSEIT) Advanced Capability Development
                                         SS
                                         IDIQ
                                         LMSSC
                                         Sunnyvale, CA/Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 38.934
                                            
                                             
                                                 38.934
                                                 2012-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Weapon Sys Engr Integ & Test (WSEIT) Models & Simulations
                                         MIPR
                                         US Army US Army AMRDEC
                                         Huntsville, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 22.041
                                            
                                             
                                                 22.041
                                                 2012-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         THAAD Fire Control and Communication (TFCC) Tactical Station Groups (TSGs) Contract Support Services 2
                                         C
                                         FFP
                                         Dynetics, DCD, & Davidson Tech
                                         Silver Spring, MD & Huntsville, AL
                                         
                                             5.499
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             5.4990
                                             0
                                        
                                    
                                     
                                         THAAD Fire Control and Communication (TFCC) Tactical Station Groups (TSGs) Other Government Agencies 2
                                         MIPR
                                         NRDEC, RDEC 
                                         Natick, MA & Huntsville, AL
                                         
                                             4.603
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.6030
                                             0
                                        
                                    
                                     
                                         THAAD Fire Control and Communication (TFCC) Tactical Station Groups (TSGs) MDA Program Support 2
                                         Various
                                         MDA
                                         Arlington, VA
                                         
                                             15.865
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             15.8650
                                             0
                                        
                                    
                                     
                                         Launcher Contract Support Services (CSS) 3
                                         C
                                         FFP
                                         Teledyne Solutions
                                         Huntsville, AL
                                         
                                             3.514
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.5140
                                             0
                                        
                                    
                                     
                                         Launcher Other Government Agencies 3
                                         MIPR
                                         RDEC 
                                         Huntsville, AL
                                         
                                             3.602
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.6020
                                             0
                                        
                                    
                                     
                                         Launcher MDA Program Support 3
                                         Various
                                         MDA
                                         Huntsville, AL
                                         
                                             8.488
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             8.4880
                                             0
                                        
                                    
                                     
                                         System Test Contract Support Services (CSS)
                                         C
                                         CPFF
                                         Multiple to include Dynetics, L3 & TSI
                                         Huntsville, AL
                                         
                                             56.600
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             56.60
                                             0
                                        
                                    
                                     
                                         System Test Other Government Agency (OGA)
                                         MIPR
                                         Multiple to  include WSMR, PMRF, ATEC, RDEC & SMDC
                                         NM, HI, VA & Huntsville, AL
                                         
                                             208.366
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             208.3660
                                             0
                                        
                                    
                                     
                                         System Test MDA Program Support
                                         Various
                                         MDA
                                         Arlington, VA
                                         
                                             31.445
                                             
                                                 3.300
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             34.7450
                                             0
                                        
                                    
                                     
                                         Integrated Logistics Support (ILS) Contract Support Services 5
                                         C
                                         FFP
                                         Dynetics, TST.BAE
                                         Huntsville, AL; & Rockville, MD
                                         
                                             23.585
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             23.5850
                                             0
                                        
                                    
                                     
                                         Integrated Logistics Support (ILS) Other Government Agencies 5
                                         MIPR
                                         IMMC & USAADASCH
                                         Huntsville, AL; & Fort Bliss, TX
                                         
                                             22.649
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             22.6490
                                             0
                                        
                                    
                                     
                                         Integrated Logistics Support (ILS) MDA Program Support 15
                                         MIPR
                                         CECOM, TACOM, GSA, RDEC & SMDC
                                         Ft. Monmouth, NJ; Warren, MI & Huntsville, AL
                                         
                                             4.570
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.57
                                             0
                                        
                                    
                                     
                                         Interceptor Contract Support Services (CSS) 6
                                         C
                                         FFP
                                         Dynetics & GA Tech
                                         Huntsville, AL & GA
                                         
                                             22.386
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             22.3860
                                             0
                                        
                                    
                                     
                                         Interceptor Other Government Agencies 6
                                         MIPR
                                         RDEC & SMDC
                                         Huntsville, AL
                                         
                                             19.035
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             19.0350
                                             0
                                        
                                    
                                     
                                         Interceptor MDA Program Support 5
                                         Various
                                         MDA
                                         Huntsville, AL
                                         
                                             7.463
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             7.4630
                                             0
                                        
                                    
                                     
                                         Army Navy/Transportable Radar Surveillance - Model 2 (AN/TPY-2) Radar MDA Program Support 6
                                         Various
                                         MDA
                                         Arlington, VA
                                         
                                             4.208
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.2080
                                             0
                                        
                                    
                                     
                                         Army Navy/Transportable Radar Surveillance - Model 2 (AN/TPY-2) Radar Other Government Agency
                                         MIPR
                                         Multiple to include CECOM, RDEC & SMDC
                                         Ft. Monmouth, NJ & Huntsville, AL
                                         
                                             1.598
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.5980
                                             0
                                        
                                    
                                     
                                         Army Navy/Transportable Radar Surveillance - Model 2 (AN/TPY-2) Radar Contract Support Services
                                         C
                                         CPFF
                                         Multiple to include Dynetics & GA Tech
                                         Huntsville, AL & GA
                                         
                                             2.367
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.3670
                                             0
                                        
                                    
                                     
                                         Batteries #1 and #2 GFE
                                         MIPR
                                         Multiple to include CECOM, TACOM, GSA, RDEC & 
                                         Ft. Monmouth, NJ; Warren, MI & Huntsville, AL
                                         
                                             1.945
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.9450
                                             0
                                        
                                    
                                     
                                         Sustainment GFE
                                         MIPR
                                         Multiple to include CECOM, TACOM, GSA, RDEC & SMDC
                                         Huntsville, AL
                                         
                                             0.424
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.4240
                                             0
                                        
                                    
                                     
                                         Program Management Contract Support Services 4
                                         C
                                         FFP
                                         Dynetics, BAE & Tecolote
                                         Huntsville, AL
                                         
                                             17.801
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
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                         Continuing
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         N/A
                         THAAD System Test conducts Ballistic Missile Defense System (BMDS) Flight Test and Ground Test, and Mission Planning in accordance with BMDS Integrated Master Test Plan. THAAD System Test coordinates with Operational Test Agencies, conducts flight test operations, performs post-flight test analysis and reporting, and performs data distribution and data storage at Pacific Missile Range Facility and the Reagan Test Site.
                         
                             
                                 System Test
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         Accomplishments for this scope are included in MD07 THAAD accomplishments/plans: System Test.
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Plans for this scope are included in MD07 THAAD accomplishments/plans: System Test.
                                    
                                     
                                         70.928
                                         0
                                    
                                     
                                         70.928
                                         0
                                         -Continue flight test planning, range interface, coordination with Operational Test Agencies (OTAs) and execution of flight test operations at Reagan Test Site (RTS) for FTO-01 (BMDS Operational Flight Test) to further demonstrate in an operational scenario THAAD`s ability to conduct coordinated engagements with Aegis and PATRIOT operating with BMDS Command Control / Battle Management and Communications (C2BMC) and forward-based AN/TPY-2 
	-Conduct THAAD participation in MDA Ground Test Campaign and Combatant Commander (COCOM) war games, and exercises, as well as Performance Assessments to evaluate system performance and interoperability within the integrated BMDS

Variance Analysis: Changes from FY 2012 (MD07) to FY 2013 (MT07) due to incorporation of Integrated Master Test Plan.
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                                 BMD Operations and Maintenance
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                                     259.975
                                     297.549
                                     330.851
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                                 THAAD Procurement
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                                     709.150
                                     460.728
                                     460.728
                                     565.938
                                     447.427
                                     490.197
                                     463.739
                                     Continuing
                                     Continuing
                                
                            
                        
                         The planned acquisition strategy for Advance Capability Development activities is for modification to the existing Development contract and award of Task Order contract, targeted for award in FY 2012. The program is posturing for potential competitive awards of select components. Continuation of a Sole Source Task Order Delivery Order Contract for Field Support and Contractor Logistics Support is included.
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                                 Product Development
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                                 Support
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                     Patriot Advanced Capability-3 (PAC-3)
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                             0
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                             0
                             0
                        
                         N/A
                         PATRIOT Advanced Capability (PAC 3) is one of the most mature elements of the Ballistic Missile Defense System and is now operational with the U.S. Army. It is a land-based element built upon the proven PATRIOT air and missile defense infrastructure. 

The PATRIOT Advanced Capability-3 System was deployed to the Middle East as part of Operation Iraqi Freedom where it successfully engaged several ballistic missiles. 

The Army is responsible for production and further development of Advanced Capability-3 System; the Missile Defense Agency remains responsible for the Ballistic Missile Defense System interoperability and integration efforts. LTPO will utilize MDA funds to further the integration of PATRIOT into the BMDS. These funds are covering day to day tasks leveraged upon the LTPO by MDA to support meetings and RFIs. These funds are placed on contract to the SETA contractor.
                         
                             
                                 General Support
                                 See Description Below
                                 
                                     
                                         1.128
                                         0
                                         -Support the day to day tasking that is leveraged upon Lower Tier Project Office (LTPO) by MDA based on the Transfer and Transition Plan  Annex L.
                                    
                                
                                 
                                     
                                         1.230
                                         0
                                         -Support the day to day tasking that is leveraged upon Lower Tier Project Office (LTPO) by MDA based on the Transfer and Transition Plan Annex L.
                                    
                                     
                                         1.145
                                         0
                                    
                                     
                                         1.145
                                         0
                                         -Support the day to day tasking that is leveraged upon Lower Tier Project Office (LTPO) by MDA based on the Transfer and Transition Plan Annex L.
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                         The design objective of the PATRIOT system is to provide an element of the Ballistic Missile Defense System capable of being modified to cope with the evolving threat.  This strategy minimizes technological risks and provides a means of enhancing system capability through planned upgrades of deployed systems.
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                                         General Support Evolutionary Development Program (EDP) Task 2
                                         SS
                                         FFP
                                         Multiple
                                         Multiple
                                         
                                             32.360
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             32.36
                                             64.72
                                             32.36
                                        
                                    
                                
                            
                             
                                 Support
                                 N/A
                                 
                                     
                                         General Support General Support
                                         C
                                         FFP
                                         ITT/CAS
                                         Huntsville, AL
                                         
                                             2.360
                                             
                                                 1.230
                                                 2012-01
                                            
                                             
                                                 1.145
                                            
                                             
                                                 1.145
                                                 2013-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
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                         In FY 2012, Program Wide Support reflects a proportional decrease as a result of adjustments to the BMD Terminal Defense Segment. 

In FY 2013, Program Wide Support reflects a proportional increase as a result of increases to the BMD Terminal Defense Segment.
                         Program-Wide Support (PWS) consists of essential non-headquarters management costs in support of the MDA functions and activities across the entire Ballistic Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, Federally Funded Research and Development (FFRDC) contracts providing integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central property management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts. In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.
                         
                             
                                 Civilian Salaries and Support
                                 See Description Below
                                 
                                     
                                         20.963
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                                         See paragraph A, Mission Description and Budget Item Justification
                                    
                                
                                 
                                     
                                         12.555
                                         0
                                         See paragraph A, Mission Description and Budget Item Justification
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                                         0
                                    
                                     
                                         14.987
                                         0
                                         See paragraph A, Mission Description and budget item justification.
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